STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

IN RE:

APPLICATION OF NTE CONNECTICUT, LLC : DOCKET NO. 470
FOR A CERTIFICATE OF ENVIRONMENTAL

COMPATIBILITY AND PUBLIC NEED FOR

THE CONSTRUCTION, MAINTENANCE AND

OPERATION OF AN ELECTRIC POWER

GENERATING FACILITY OFF LAKE ROAD,

KILLINGLY, CONNECTICUT . SEPTEMBER 1, 2016

NOTIFICATION PURSUANT TO C.G.S. § 16-50/(¢)
PRE-APPLICATION MUNICIPAL CONSULTATION

Pursuant to Connecticut General Statutes § 16-50/(e), attached is information and
materials that NTE Connecticut, LLC (“NTE”) is required to provide to the Siting Council
(“Council”) in connection with the application for a proposed electric generating facility off Lake
Road in Killingly, Connecticut (the “NTE Facility”). Early in the pre-application process, NTE
established the Killingly Energy Center (“KEC”) web-site to allow for the free flow of
information from NTE to municipal officials and members of the community. All of the
materials referenced below are posted on the KEC web-site. The information and materials
provided in this filing include:

1. Materials provided to Municipal Officials;

2. A summary of the consultations with representatives and officials from the Town

of Killingly; and

3. Recommendations and comments on the proposed electric generating facility

received from the Towns of Killingly, Pomfret and Putnam.

15151405-v1



A.

Materials Provided to Municipal Officials

Technical Report dated May 3, 2016, prepared by NTE. This Technical Report
included a description of the proposed electric generating facility, the need for the
facility, the site selection process and the nature of potential environmental
effects. Copies of the NTE Technical Report were delivered to municipal
officials in the Towns of Killingly, Pomfret and Putnam. Pomfret and Putnam are
both located within 2,500 feet of the NTE parcel. Copies of the Technical Report
were filed with the Council as one of the Application’s Bulk File Exhibit on
August 17, 2016.

Presentation slides prepared by NTE. During the course of its pre-application
consultation, NTE held an Open House and made presentations to the Killingly
Town Council, Economic Development Commission, Planning and Zoning
Commission (“PZC”) and Inland Wetlands and Watercourses Commission
(“IWWC”). NTE also hosted two Environmental Justice Information Meetings
which were attended by Public Officials and members of the Killingly
community. Attachment 1 contains copies of the presentation slides.

Site and Project Reports, Studies and Evaluations. During the course of the pre-
application consultation process, NTE and its project team produced and
published numerous site and project specific reports, studies and evaluations.
These materials were delivered to Town of Killingly officials and were made
available to the general public by posting copies at Town Hall, the Public Library
and on the KEC web-site. Each of these reports has been included as a part of the

NTE’s Council Application.



Projected Connecticut Siting Council and Air Permitting Process Timeline. At the
request of municipal officials in Killingly, NTE prepared a “Projected Connecticut
Siting Council and Air Permitting Process Timeline” document for the Town’s
use and reference. This timeline document was shared with municipal officials
and available to members of the public interested in the KEC project. A copy of
this timeline document is included in Attachment 2.

Environmental Justice Public Participation Plan. In accordance with the
requirements of Conn. Gen Stat. Section 22a-20a, NTE filed with the Town of
Killingly a copy of its Environmental Justice Public Participation Plan (“EJ Plan”)
dated March 31, 2016 and revised April 14, 2016, for the KEC project. A copy of
the EJ Plan and the Department of Energy and Environmental Protection approval
letter are included in Attachment 3.

Notice of Local Informational Meetings. Notice of the May 4, 2016 and July 11,
2016 EJ Plan Public Information Meetings and the July 19, 2016 Joint Meeting
with the Killingly PZC and IWWC were provided to the Town of Killingly,
published in the Norwich Bulletin and posted on the KEC web-site. Copies of
those notices are included in Attachment 4.

Monthly KEC Project Newsletters. Starting in June 2016, NTE has prepared
monthly newsletters, describing recent events related to the KEC project, the
submission or publication of recent documents and reports and the scheduling of
public meetings. These newsletters were sent by e-mail to interested Town

officials, posted on the KEC web-site and sent, via e-mail to members of the



community who signed up to receive such notices. Copies of the June, July,
August and September 2016 Newsletters are included in Attachment 3.

o Independent Peer Review Costs Reimbursed. NTE agreed to reimburse the cost
associated with the Town’s independent peer review of the KEC Council and
DEEP Air Permit applications. A memorandum confirming this agreement was
sent to Sean Hendricks, Killingly’s Town Manager on June 21, 2016. A copy of
this memorandum is included in Attachment 6.

Summary of Consultations with Municipal Representatives and Officials

° NTE commenced its pre-application municipal consultation process in January of
2016. Since that time, NTE has met with municipal officials in Killingly, Pomfret
and Putnam, State Representatives and Senator, members of the community from
Killingly and the surrounding towns and participated in community events. This
consultation and information sharing process will continue through the Council
and the DEEP application processes as NTE is committed to establishing and
maintaining an open and transparent relationship with the Killingly community.

A summary of the pre-application consultations with municipal and state officials,
community, labor and business organizations and area educators is included in
Attachment 7.

Recommendation or Comment Received from the Town

o Pursuant to the provisions of Conn. Gen. Stat. Section 16-50x(d), the Town of
Killingly is assembling comments, recommendations and orders for submission to

the Council on or before October 21, 2016.



A comment letter from the Town of Pomfret Conservation Commission dated
April 14, 2016 was filed directly with the Council on April 18, 2016.

Respectfully submitted,
NTE CONNECTICUT, LLC

By / {”*”\ﬂy‘/“

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP

280 Trumbull Street
Hartford, CT 06103-3597
Its Attorneys



ATTACHMENT 1



Hoo_oi ?.S:m_ J.LN ue
| 19JU9)) A319uyg
. bwa::M

BOLISUIY JoUBI[O ¥ —
I0J 1M od JudIdIffo ‘ojqeIjoy ~

ADYANYT d.LN




W 021931uad3A31auaA|3ul)| iy mmm

SA31S 1XON =

V30 =

soldo] A9y JO UOISSNISIQ =
JUDWIDA|OAU|

d1|ghd 40} saniunjioddQ/s|Npayds =

solepdn/MaIAIBAQ 1930 =

SUOI}ONPOJIU| =

JUI[INQ



W 02°191UadA31aUuaA|Sul||1D]" MMM

Auedwon 9 A8SIN0H) =
8/0n) ¥ UOSUIQOY =
077 ‘seoinies [82160j007 YNTY =
77 ‘sejeroossy bulsaulbuz Aibuljjry =
"oU| ‘SB)BID0SSY ® Y)BX)SOH W/ o =
dno.g) buiinsuon) v4 =
‘ou| ‘Yyod] el)o] = ,
suoljsanb JnoA 0] puodsal pue uoljew.oul
pajepdn Juasalid 0] alay ale saAljejuasaldoy =

uonew.Jojul Buueys o) pajiwwo9 SI N =

suononponuy | HT



W 02191uddA318uaA|3ul]| MMM

1911ddng seo {(aueuajule| sJainloejnuelp Jusawdinby

Jole(Al) Ja1nyoejnuen {s1010eJ43u00qgns Ayjeldads
juswdinb3 {(3ueuajule|p £10310eJ41u0) (Dd3) uodNnIIsSuo)
QuIInoy) J030eJlu0) suonesadQ pue 1uUaWaindold ‘Suliaauisu]

SOl|AN
J11109|3 pue seo !syuadx] |eda]
pue |elpueuld 49auldul S, aumQ
{Sjue}NSUO0) |BIUBWUOIIAUT

s1Jadx3 |eSa7 pue |eldueul
‘Auedwo) ajal] ‘syuegd

:sJaquiaw wea)
guinioddns pasualiadxa Auew sanjoAul 9do3s siy3 Jo 193foud Aian3

suononponuy | DI



WO02°193UdA31aUaA|SUl||ID" MMM

ASojouydal auigany uoisNqwod HONNZ-9.L5S SUSWIS JO UOILI3|3S
uo1pn|pAg 41310\ 2160]0360IPAH w
s1ondwi| [DIUBWIUOIIAUT % J1WOUO0IT pub PA3N JO SISAIDUY w
110day sisA|buy pub AaAInS punos w
140day 1opdw| 21ffpi] =
JUAWISSASSY 1o0duWil| [DNSIA =
suonpuo) buiisixj :3140day pubjiajA =
sisAjpuy A)jonp 41y JU3IqUIY =

't Ae|A] 92UIS ||BY UMO)
pue Aseiqi| ay3 ul pase|d pue ajisgam (D3IY) 191ua) ASiau3g AjSuljiy
ay3 01 paisod uaaq aney sd1doy snoliea Suiuawndop suoday

sajepdn 109l01g | O



W 02°191UadA312uaA|Sul||D MMM

Ioua )y ARaug
Apsungry

Sl 1O aps pasodoed
.|ixll.| - .tl...-.—r. -

uoileaijddy |1ouno) uills 1n21393uUU0) Y3 Jo uollesedald Sulos-uQ =
;6T AInf uo suolssiwwo) umoy julofl yum pjay aq 01 SulledN =

1S1| |lew-d SUIMOJ4S JNO 03 PaINQIIISIP SE ||oM SE 31ISqaMm

103loud pue yaded |eoo| ay3 ul paysiignd (T Ajnr uo 1sa1e|) S19113|SMaN
uollew.ojul 30e3uod 31N Suipinoad 311S a9yl e UsIS =

soyepd 300loid | DA



i W02°191ud23A319uUaA|SUl|| I MMM

saANoalqo s,a1els ay) pue ABajesss siy) spoddns D3y =

puewap Josw
0} Ajoeded Juaioins sey JNdI}0BUU0YD) SINSUS 0] S82IN0SaI OL}IS|8 SAIOSYS
-1S0D puE Ueso ‘s|qel|al 1o} S|[Bd Ue|d 921n0say pajelbsju] s1nd1osuuo) =

Spaau Wa)sAs 211}09]0 9say) S8ssaJppe uonedo| S,03Y =
pue|bug maN

uIayInosg ul Ajjeoyioads ‘uonelausb oujos|e Jo uonippe 1o} buljied s| IN-OS| =
pue|bug maN ulayinosg
ul syulod julesjsuod seb jeinjeu pue uoissiwsuel) Jo yuou ‘puelbul

MBN UJOUHON Ui pejeoo| uonesauab uo juspuadap Ao si weisAs IN-OS| =
pue|bug maN

UIBYINOS Ul pajedo) ! puewsp A)ouiosle IN-OSI 40 %08 Alerewixoiddy =
spiepuels N-OS| mojaq Ajoeded sAIasal 8seaI08p

M Sjuswiainal 82inosal uonelsusb pue ymolb puewsp yead A)oLio9|3 =
INO1}08UUOY) Ul pajedo| ale saljl|ioe) 8say) Jo Auew (wis) Jesu ay) ul

JUSWAIIAI JO MSU Je, ale 1o pali}al aABY S$92In0sal uoljessuab |lo pue [Bo) =

mo.b 0} pajoadxa puewsap yead pue abesn A}10L1109|] =

S92Jn0sal uolelauab 211109|8 MaU JuaIoIYd
pue Ajpualy Ajjeluawiuoliaus ‘a|gel|al jeuonippe salinbai wa)sAs IN-OS| =

SPA9N UOIRISUAD) JLIIJ[H [eUOISY | DA




W 02°193UadA3.9UaA|SUl||I" MMM

(st e N
"pasopP Z HUn)

Hodabpug x NEMION

uaAeH maN . .

julod uojfeig SlmUon .

reues @ x @ urorepen

. ploybunds 1sam

x wol N

Jo|Iyog . x ao)UEBA JUOWIDA

SIYy 1& UoljeIauUSY) .

Buuney 10 pasol x

'$92IN0Sa. paJly-seb

-jednyeu alow Aq paoe|dal 8q o3 A|ay|
sie $90In0sal Buunal asay] ‘0202 Ad
auob ag pinod Ayoedes Buneisusb
§,U0IB8J 38U} JO %0E IN0ge ‘[e10) Uj
‘pauw| a1 saljddns seb |einjeu usym
Ajenollsed ‘1sjuim Ul pueLwlap suolbal
ayj Buieaw 104 (ol ||11S 81e Aey) Ing
's1un pally-seb Ag sAep 1sow uo ja3Jew
ABlaua 011032 ay} woly pade(dsip ale
UoIym ‘siojesausb pall-|lo pue -|eoo
[EUORIPPE WOIL MIN 0009 Jayioue

ale BuISo[D 10} )SU 1y, ‘uoiyelaush
peojaseq s,uoibal sy} Jo 1ed aiam

12U} Sjue|d Jesjonu OM] se |[am

SE 'SHUN P3lI-[E0D PUE -|IC [BI9ASS
sepndul siy| "uoos aiyal 0} sueid jo
paaie. sey Anoeded Buiresousb sebuou

. yInowue, suoIBa1 34 JO MIN 002" LBy} 8o
1no Aem ayj up

IN21199UU0Y) Ul SI01etauas |10 JO MIN ZZLT pue |eod jo MIA TOY Ajo1ewixoidde
Suipnjoul ‘s101e43ua8 |10 pue [e0D [RUOIIIPPE WO MIA 0009 Jayioue ale SuUiso|d Jo} JSH 1Y, «

UOOS 241334 [|IM Jo paJlinal sey Ayoeded Suijesauad sed-uou s,uoldal Jo MIN 00Z'Y «

SPO9ON UONBIAUAN) JL1I[H [eUOISY | DA



W02U33U2A3IaUaA|SUl||D] MMM

sonje) Auadold =
Suo} 006‘L — ‘OS =
Suo} 00S‘'€ —ON =
(s1eah aAl 10} peod 8y} Jo sied
000°0S Jono Buiye) Jo s8aJ) uoljjiw ¢ Jano Bunueld o} Jusjeainba) suo} uoljiw G| — ‘0D =
($20Z-0202) uonelado Jo sieak oAl }siy Bulinp sasealoap suoissiwa apim-uolbal pajosfold =
(peonpoud Ayouosie
Jo UMIN Jad jeny sse| Bulinbal) Aouaioiys Bunelado ybiy s,03) AQq USAPp sUOlIONPaL UOISSIWT =
sjijauag |BJUBWUOIIAUT =
¥20Z2—020¢
woJ} siekedajel 1nonosuuo) o} Jeak Jad uoljiw G1z$ Jo sbuiaes 1500 Ajoujos|e pajoadxy =
¥202-020¢ woly suonesado H3y wouy uoljjiw 08¢ =
0Z02-.102Z woJj uononisuod Buunp jndjno J1wouo9s Ul Uol||iw GeZ$ =
$202-210¢ Wod} Indino ojwouods [ejo} Ui uoljiq | § uey) sio =
Juswaalby xe] pue jJuswaalby
sjiyauag [ejuswuoliaug Ajunwwo) dojaasp o} A|Buljiry Jo UMOL YiM A[8SO|0 YIOM [[IM JIN =
Alunwwo? ayj ul siaAed xe) jsablie| ay) Jo sUQ =
sjljauag OlWOoU0IT =
¥202—/,10¢ wouly uonealo abem |ejo} Ul uoljiw GEGS =
sqol suoneltado 1081Ip 0E-GZ =
£207—0202 Wo.} pajeald sqol joalipul pue joa11p wisy-6uo| 0oL | Jo abelere Uy =
sqol uononsuod 19alIp 0GE-0GZ =
(pouad uononJsuod

yead) 6102—81 0z Wolj pajesio sqol }9alipul pue joallp swil-|in} 0G Jo abeleAe uy =
uoneal) qor =

syyouag | DA



5 W 02191uadA3iauaA|dul||iymmm

|ELlShpU

dejAl @sn puel aining AjSuljiny

uoneso | DI



- Wi02191uadA3iauaA|Sul)|iymmm

e Japuexa|y
19lua) "151Q PIvV-91ly
Ae1-01144

J191ua) ASuau3g AjSul|ny

UOIIE]S USD "PY e

S6¢E-I

uonesoT | DA



[44

W 02°193uadA31aUuaA|Sul||I MMM

dnydeq asin
paliwi| ‘Aem-}o-1y3ia Suilsixa pue |esaie| AgJesau el ses |ednieN =

HN2JID AY-G7€ JUDdE(pY =
.|[2N4 pue uoil}dauuodialuj |edlilds|g

uoljelqIA aziwiulw 03 paj|eisul pue paugdisap Juawdinba ||V =
. %56 Aq puewsp
J91em 3onpaa 0] ASojouydal 3uijo0od Jie padsueape sa1el0diodu| =
puewap Suidueyd 03 puodsal 01 Ajljiqixa|} |euoilesadQ =
(uonesado
Apeajls ‘snonuijuod jo a|qeded) aa4nos Jamod ,peojaseyq,, =
3oe3s 1Sneyxa 100}-0GT =
SsaWwoy 000‘00S 1noge tamod 031 A1d1a19)9 Y3noua ‘Ajlj1oey
8unlel1auad o14329|9 ‘@pAd-pauiquod T X T MIN-0SS HMe-ayl-jo-91elsS =

:A)ij1oe4 Jo adA]

MITATIAQ) 193001 | DA



€T

WO02°123UadA318UaA|3Ul|| MMM

103f01d U1 paynsal sey sanss| [ed1uya3 Jo ABuel ay3 Uo oM pue Asauns jo u

91IS JO DpIS 1S3 01 panow Suip|ing uoneJISIuIWpPY A

UOIEN|BAS J1jjel) Wwodj Suilnsas ABMIALIP SSDIB JO UOIBI0[DY A

UOIIINPaJ PUNOS WNWIXEW 40} SHIYS Juswdinba JouliN A

UOI1eJ0| PUE 3ZIS UISE] J1EMWIOIS A

ASAINS Y17V YIM patjlion aSeasde [e10] 4

SUOISSIWA QD Ul uoildnpal ‘ASojouydal HO008-915S SUBWIS JO UOIIB[AS A

:Sjuswiauljal
0132/dwi0) =

-‘. E -r.< h“\%. Hb - A.a .o-1.

»I. 2400 O

gl " g .
“r AR v

.l.
-

' o,

sorepdn) | DAY



14"

W 0D121UdAZ1UaA|SUl||D" MMM

uoiesadQ |e1nJaWo) =
0z0¢ Jdwuwns/3ulds
UOI1dNJIISUOD) LEIS =
LT0C 2WWINS
S1WIdd JaY1Q JO |enolddy paredidiluy =
|lenosddy Suilis paiedidiiuy =
£T0Z 3unds /11U
sdulieaH 21|gnd =
suoljedijddy Jwiad UoIINIISU0D-3id 18Yl0 =
uoledijddy |1ouno) SUllS =
910 ||ed/43wwing
9T/€/9 P3|1} 110N VYV =
9T/€/S P3|} Moday |edjuyd3) |ed07 =
(9T/L2/S P3|l 1 udWydeNY) 9T/ST /P Pa|l} uonedljddy Hw.sd JIY =
91/S/€ Pa|l} 1s9nbay u0I103UU0JIBIU| =
paiajdwo)

J[NPayos | DI



1 W 02°191uadA318uaA|Sul||I MMM

uoli3dNJIISuU0)
- 191EMWLI01S 10} HWLIRd [e4audD) (SIAdN)
wa1SsAS uoieuiwl|3 ad.eyadsiq wuein|jjod |euolenN

(4omag Aiejiues
0} a81eydsiq 10}) Hwiad 281eyasiq — 191emalsep
pJezeH ON JO uoljeuiw.alag

VI RIITHIC)
A11jenp 1218\ TOP UOIIIDS 10y 11BN UBS[D

W34 [eJaUD) O UOIIIDS ‘UOIIY J31BA\ UB3|D

M3IA3Y 921n0S
M3 EaJy JUsWulelleuoN ‘(Qsd) uoniesolsaleq@
Jued11uSIS JO UOIIUAARI {39NJ1Suo) 03 Huwidd

Pa°9N 3l|qnd
pue A1jigiredwo) |ejusWwuoIiAug JO 91eJ1II9D

HuLdd pajedpnuy

d33dld

d33dlo

uoI1e41SIUIWPY UOIIBIAY |el9peS

d33dld

sJ9aui8u] jo sdio) Awuy saiels panun

d33dld

[12uno) SullS IND1IIBUUOD

SIIULID J [EIUSUIUOIAUY UOnoNNsuo)-a1d | DA



= W 02°131uddA348UdA|3uUlj I MMM

ss9204d SIyl 1noysnouy}
Allunwwiod |e20| 3yl yHm padesud aq |[IM JIN =

sa2Ipnis pue sjodal
31N 1O Mainaa adxa Ayied-paiyl ul PaA|OAUl UMO] =

sgulieay Aielnuapine
ui @1edidiued ued Suipaadold ay) 01 Sallied =

UOI1BIDPISUOD 40} SISeq
3ul08-uo ue uo HSDH Y3 03 JUIS 3 ULI SIUBWWO)) =

1ySiay ¥Je3s Jo uollejnwis uoojjeq pue

3|em 31is DSD 104 dep ayy yum 3uiusije (9T0T |1ed)
Aj3ulf|1) 40 umo] 3y3 ul p|ay a4 ||Im Sulieay d1|gnd v =

911SgaM DJSD 3yl uo paisod g [|IM S3Ul|lf ISD =

sonrumaoddQ yuawaAjoAu] o1qnd DSD | DI




’ W 02°193UadA318UaA|Sul||D MMM

ssa920.d

syl 3noy8noayy AJlunwwod |eao| ayl yum pasedua 3q ||IM LN =
uoIsIdap
[eul} SH Ul SJUSWWOI 3S3Y] JapIsuod [|Im 433310 ‘uosJtad ul 4334l

01 passaldxa aq 03 Sjuswwod 10 Ajunyoddo ue aq ||Im Sulieay
JI|gnd 3yl pue ‘pajHwgns 3g 0} SWOI|IM 34E SJUSWWOI U3 =

Suneay o1jgnd e Joj d2130uU pue polJad JUBWWO0I
21|qnd e 198314} ||IM uoljeuiwialag aAIlelud] 3yl JO dJUeNSS| =

(L) uoneulw.alad
oAllelusa] e anssl ||IM 1 ~>>m_>m._ |ed1uydal Sl mm“—w_QEOu d33dl1D =22UQ =

9T0T J0 ||e} Ajaea pue Jawwns a3y}
1noysno.y3 Suio8uo aq 03 paredidiiue st d33d1D Aq MaiAal [BI1UYID) =

ssa204d MalAal |ediuydal Suneiyul ‘Te Aeln
uo Asuaiyns uoiyedijddy Hwiad JIY JO 92110U € Panssl d33ALD =

sanrunrodd() JUSWOATOAU] M[qN WU IV | DI



81

W 02°191UadA318UaA|BUl||1] MMM

$924N0S3Y |edn3n) =
S3109dS =
191eMWIO]S =
SpuejId\\ =
uiuue|d A1ajes =
9SION =

AU[IGISIA =
J1}jEl] =
191EMIISENN\ =
191\ =

1Y =

sordo 1, A93 Jo uorssnosi(q | DA



W02°193uddA319UaA|Sul|| D} MMM

opAwdd Q'S apAwdd o'z apAwdd 0°¢ usisap 1sAje1ed
(s mwdd sT5) (495 00T/S48 6°05) (495 00T/S 48 5°05)
MEWIN/GI STOO'0  MENIN/GISTO00  MENW/AlsTooo oINS Mol
(Suniy
|eauawa|ddns ou ‘peoj {|n} OS| 1e Suly ses [einjeu ‘lenuue ‘}au) 512 Aduapdiya ysiH

Jy-po/mg €£2°L
nigNIN/dl 7S000°0 nIgINIAN/Gl €5000°0 NIGININ/4G] 95000°0 S|any} In§ns Mo

nIGNIN/AI SSTO'0 nIgNIN/4l 65000  NIEININ/AI SSO00 S[an4 InJNs MoT ‘INd/°"'Wd
opAwdd o'z apawdd /°T opawdd 6°0 1sAjeied uolrepixp 0D
opAwdd Qg apAwdd 0 opawdd 0T 1sA|e3ed uonepixo J0A
(asn)
apAwdd 0’ apAwdd 02 opAwdd o' 4Js/uonaaluj sa1em
(se8) ¥ds/N1ad

(Suny
39Np 1NOYUM) |oJ3uo) uoissiwg
Suu4 seo |esnieN

(Sunaiy 30np yum)

uui4 asin

Suui4 seo |eanieN

eJ1IwWyY YloN
ul salllj1oe} uoijesauasd Jomod ses |eanieu Jualdiys 1Sow ‘Isaues|d 3yl Jo 3UQ =
a|qe[ieAeun si se8 uaym AjJuo gsTn pauwi| Yum ‘sesd |[esnjeu —sjanj ues|) =
§|0J41U02 SUOISSIWD 1Je 3Yl-}40-31elS
3}2€1s 1004-0ST YHM DSYH pue auignl uolisnquiod HO008-919S sUsWals =

:d33a 1D 01 sisAjeue Y3y1/10va PajieIap e pariwgns sey D3

ny | Da




0¢

W 02°191UadA818UdA|BUl||D" MMM

JaMo| uana Aj3ui||1) 1e sio1dadal BAI}ISUBS
1330 pue seaJe |erpuapisal le spedwl Yum ‘SOYVYN paseq-yijeay ||e mo|aq |[am
syoedwl SAIIR[NWIND pUe SJUBWAIdUI dSd MO|R] ||oM aJe s1oedwil 303foud winwixen

S|9A9| punoJsyoeq

gunisixa 01 pappe sa24nos uijoesajul pue 193foid ay) Jo SUOIINQIIIUOI SBPNDU| =
(9oeds pue awin)

spedwi paldipald WnwixXew ay3 uo paseq st uoliesisuowap adueljdwod SOYYN =

snIpes wy-0S Ulyum sainpadsod 433@ 1D Suisn pa1as|as $924nos pasodoud
pue Sunsixa 10} YN d Jnoy-z pue QN Jnoy-T 404 sisAjeue 1pedwl aAne|nwn)

sisAjeue Jayliny Jueliem o} mo| 0o} syoedwt Sunedipul ‘(s7iS) spjoysaiyl
SuiuaaJds pedwl mojaq spolad SuiSesane/syuelin|jod Jsow 1o} syoedwl pa|apoN

p1ep AlanoyY 4O sieah aAl Suisn suojlpuod |edai3ojoi0313w Sulhlen sajelodiodu] =
9sed
Suily as1n ay: wayl jo Auew ‘Ajsnoaueljnwils JnJJ20 JBA3U PINOM 1eY] SUOIHPUOD
guimiwa-1saysiy Jo aysodwod e Japun W 0} |eljuaiod wWnuwixew sajenjeny

uonejndod uewNyY SAIIISUSS 1SOW Y3 JO Y1|EaY PUE JUBWUOIIAUS By} 1d330.d
01 pausisap ‘splepuels Alljenp J1y uaiquiy [euoiieN Yim aoueljdwod sajelisuowsp
pue saul@ping Aoua8e smoj|o} 1eya sisAjeue Ajljenb Jje Jusiquie sAI1BAI3SUOD

ny | DI



T¢

W 02°191ud23A313UaA|SUl|| I MMM

guijiodad Je|nS9Y =

syipne AJUasy =

$1591 )JE1S =

Su1101IUOIA] SUOISSIWT SNONUIIUOD) =
19W 3Je SJUsWWWO0od

UOISSIWA 1eY] ddueinsse |euolyippe aplroid |[Im ydIsN
pue 4334 1D Ag 1y8isiano jeuonesado Suiosuo JuedijusIsS =

5195110 *ON 4O SU01 99T JOAO 1NJ3S ||IM 103(0.d =
Ajjeuoi8au Qs jo Adl z6€

pue *ON jo Ad1 g/ ““0D 40 Ad1 000‘TTE 4O 9SE3JI3p 18U
Ul 3JNSaJ |[IM SHUN 1UDID1HD SS3| 49P|0 JO JuaWde|dsIq =

1nsaJ ||Im syijauaq Alljenb Jie jeuollippe ‘spiepueils
SOVVN Yim aouerjdwod suijesisuowap 03 uonyippe uj =

ny | DT




o W 02°191U30A31U3A|SUl||D" MMM

wailsAs Suisixa (OMD) s,Auedwo)
13918\ 1N21103Uu0) 3yl Aq papiaodd aq ||IM J81B\N\ =

dsS1n uo suijelado uaym

Ajuo pd8 000‘00t 01 dn pue sainjeladwa) 19130y SulINp

pd3 000°00T 01 dn 4,65 MO|3q aJe sainjesadwal usym pds
000°0S 01 dn asn ||Im 303loid 3y ‘ses |eanjeu Suldly UBYANA =

ds1N uo Suljelado uaym
|0J1U0D SUOISSIWI pue ‘8ul|o0d Jie 13|ul BuiqJn] uolIsNquod
‘dnayew 9SYH 40} pasn Ajjueuiwopald S| J91BAA =

oSN JaleM aziwliulw O} mC__OOuJ_._.m oZIIIN [IM DI =

e | DI



€t

W 02°193uadA313UuaA|Sul||I} MMM

IUDJIDHIP 3|qIUJa3SIp OU aAeYy
pue aye| 9yl 01 3d4eydau sy} Jo uolldels
e Ajuo Juasaidal p|NOM ‘Pasn JI USAT =
pd8 000‘0Z 03 ©Sh 51911584 HWI3d =
€TOZ 22UIS 9Sh Ul U93Q JOU SEH =

92.n0s J1a1em 1dafoid e se paynuapl
u99(g jou sey ‘aje] Jopuexa|y Jo yuou
isn[ ‘pjay||am yJed [eLiasnpu] AjSul||iy 3yL =

s|[om a1eAlid 1o aye| ay3 jo Aujenb Jo Ayauenb
9yl 1094e jou ||Im 3sn ue|d Aiddns siyl =

oy e Jopuexaly
woJd} pajesedas Ajjedi3ojoadoipAy ale Ayijioey
3yl 9IS ||IM 1eY) pue (sp[aly||am uApoo.g
pue supjdoH ‘g dijjiyd) Ajdulty jo ease siyy
9AJ3s 1ey1 asnh ul Ajualind spialjidm IMDI 9YL =

™M | DT



144

W 02°191UadA318UaA|Sul|| D' MMM

as1n uo Sunesado uaym Ajuo pds
000°06 01 dn pue ‘sainjesadwa} o110y 3ulinp pds 000‘St
01 dn 4_gS Mo|9q d4e sainjesadwal usaym pds 000°0€

01 dn a8Jeyasip ||Im 103foad ay3 ‘sed |ednieu Sulily USYM =

pd3 uoljjiw € — Moy}
Ajiep agesane {pd3 uojfjiw 8 — Alloeded Juawieal YOdM) =

PapPa3IXd
10 19W 3 |[IM SJuswaJinbai pue spiepuels Juswiealiald ||V =

W1SAS
A1lioyany |043U0) uolin||od 491epn Aj3ulj|iy ayl 01 padieyasip
aq ||Im ssadoad ay3 ul a1eiodeAs 10U S30p 18y} 3B\ =

I1eMASe M\ | DT



. W 02°191UadA319uaA|SuUl||D]" MMM

suoljelado pue
u0I39NJISU0D SulINp dWN|OA pappe suljpuey
jo 9|gede> s| ainyonJaisesjul Aempeod Jualin) =

S9UIN|OA J1}jeJ)
|euonippe a1epowiwodde 01 Ayoeded sS9Ix
JUaIdIYNS sey yJomiau Aempeod Suilsixa 9yl =

SUOI}IPUOd 31n3Nj 0} J1es
uoI13oNJIsuod 109foid Jo UoOIIPPY =

J1}jeu3 uoiniisuod jo9foud Jnoyum
SUOIMPUOD Jijedl dininj Jo UoI}d3f0dd =
SUOI3IPUOd 3ullsIXd Jo SISAjleuy =

J14es1 Ajlep a3eJane Jo S|aAd] Jualind
Buipse3al spa0dal Juswsne 031 SJUNO) =

uo139N13su0d SuLinp syjuow aaayl Ajorewixoidde 1o} Ajuo Jn220 |jIm S|9A3] 3say) y3noya e
‘poriad uoioNIIsSuU0d yead ayj Jo} paia|dwod uaaq sey SISA|eue 92IAISS JO [9AS] Paielep Y =

sAempeo. [BJ0] UO [2ABI] DAISUDIXD JO) Pasu 3y} saleulwi|d S6€-| 03 AwIX0ld =

SUOIMPUOD d1)4eJ] SUIISIXD UO 103)43
OU 3ABY [|IM DI) YIIM PaIRIDOSSE J1}je1] JO |[9A3] 3Y3 ‘suolipuod [euoliesado jewlou Suling =

orgel], | DAY




. W 02°193uadA319uUaA|3Ul||I MMM

91ls ay}
JO 1SoM peoy a)e7 asn p|nom di4jedy yanay ysnoayl paie|as-30afosd oN =

yoeouadde ajeludosdde
1SOW 3Y] auUIwI13p 03 Aj3ul||1) JO UMO] 3yl YUM NJOM ||IM JIN =

9IS Y3 Jo 1sed 1snf aAind ay) Suoje Aiessadau
9q Aew Suluapim peod ‘D3 3uUiSSaIe S$HonJ] J198ie| 91EPOWUWIODE O] =

}|NSaJ |[IM SUOI1eJdO J14jeJ) UO 1094)8 JURDIJIUSISON =
Alddns gsin ysius|dau
0} paJinbaJ 3q ||IMm unoy 43d SILIBAI[BP INJ) OM] ‘BSn Ul UBYM\ =
asnh Jo sAep om] salepowwodde a8el01s 3Is-UQ =
sieaA 234y} 01 oM} A1aAS 33u0 Ajuo JN2J0 0] paleddUY =
:paJinbai aq
||IM SBLIBAII3P X2NJ1 ‘pasn ag Aew @SN 1.yl Sawll paywi| 3yl Suung =

orgel], | O




LW 03193uadA3uausA|Sul)|y:mmm

Ll

9Ul| 9341 9Y3 dA0qe 3|gISIA 3g p|nom

D3) 219YM 1SIXD SUOIILI0| M3 =
Alladoud o1ignd Jayio

10 SpeoJ Wouj Suoiled0| pajen|jeAl =

Ay punoiBioes
puncIBIPPIA
m:asaweu_. ._.M__unsug punaiaiay Ca:5I08 12N N AO.DpIRUO:

s - ——
amuny ARewn .u . ] L
~

SMIIA pajedidljue
JO 9AIeIUDSAIdDI Se paloNpuod
u39( 2AeY suolle|nwWis |ensiA =

uollela8aA pue
Aydeadodol 3uiisixa Aq pauaauds
9q |[IM |e1nua3od MIIA ISON =
oels
100}-0ST @Y1 Sulaq ainies} 1s39||e}
yim ‘Ajuadoud uo yoeq 1as Alljioeq =
Japwiad
9Y1 punoue J3)jnq Juediusis
e dulleald saaJal Yyum Ayiadoud ssie =

109(oud Jo ANJIQISIA [EWIUIA =

Aqisip | DA




87 Wi02°121Ua23A3 3 uaA|3ul||D"MMmm

9|qissod Ajajes Janaiaym Sunysi|
}SE] |[enuew Jo s1osuas uojjow 3uilysi| ‘a1s-440 AlljIgISiA awiysiu
Jwi| 03 Suip|alys aeldoidde yym spiemumop a3e) 01 ugdisap Suilysi] =

)9€15 3004-0ST
a3 JO Y313y ay1 18 P3YYO| 3 ||!M UOO|[eq B Y[em 3S ISD 3y} Bulng =

ANTIQISTA | DAY



6¢

W 0293ud2A3 8 uaA|3uUl|| MMM

rnaeuuDs) ABmI
Aypoe J Buessuss |Togwauuod AN

(vap)
S{9A07) PUNOS PoA|eIY
91 aunByy

o, S—w— vePss< Bl ygp 45 U PIOUSOI L OSION emmmm

005 0se
vap §505
Buw (01!
‘ V8P 05-Sp uoijeao Buuoyuoly uue) bucl @
N

vap Sp-Ov B uogeooT Buugiuow wiep bous @

«@g- s_w_u%&D
VP SE-0E —
(wgp) sebuey iN0uoY) (A punos

QJuelsip

Yiim Suisealtdsp ‘(8ullas adlijjo

191nb e 01 Ju3d|eAInba) vdap TS

ueyl ssa| 24 ||Im sallepunoq
91IS 1 9SI0U SWINIYSIN

jusawdinba asiou
-MO| pue S3JNSOo[Jdu?a |edlIsnoJe

se 4ons saJnseaw uonesijw Jo
asn pue Suiis |[njaJed Jo asn 3y}

ysnodyil 1sw 24 ||IM spiepuels
9SI0U |BJ0| pue 91e]1S JUSULIIS

3SION | DA



0t

W02°193uddA819uUaA|3ul]| I MMM

uoisojdx3 pup ail4 e
1034y quiog
13YIDIM 319N3S o
SuoIIDNIDAT
uonay Aruabiawj s
uoIluUaNaid
uoin||od 421pMWI01S
AISOM PI|OS o
UuoIuaNnaid |1ds
1SD/ SNOPIDZDH o
jo43U0)
|D1I2IDIN SNOPIDZDH o
[DIUBWIUOIIAUT A
pIY 15114 A
A311N23S A
:s9ssaJlppe
ue|d asuodsay Aduadisw]

|2uuosiad pue si03aes3uoaqgns

‘s1010eJlU0D ||e AQ paMoO||0}

pue pajuawsa|dwi aq ||IM ‘Ue|d asuodsay

Aduasiaw3 ue 3uipnjoul ‘sweidoad Ayajes
19141S ‘suollesado pue uoI}dNJIISuUod sulNQ =

s109load uo11ona3sU0d I N SUIlISIXa Uo
P3YJOM sinoy Joqe| 000‘0LT 49A0 Yim
SIUdPIdUl DWII-1SO| 4O 9|qenodal 097 =
spJ022J A}ojes Jua||9Ixa pue Alajes uo
SNJ20J e Y1IM S1010eJ1U0d ddueuajuiew pue
‘suol1elado ‘uollonaIsuod Sy S303|9S JIN =

suruue|d A10JeS | DI



- W 02°191Ud2A319UaA|3Ul||I)' MMM

sjuawedap aii} pue a2ijod
|E20] ULM IN220 [|IM Sujujel} pue uolleuipJood ‘uoiieljnsuod Ale3 =

Suiuiey asAojdw] =

suejd Aouasuizuod Suipnjoul ‘|043u0d pue uoiuana.id |[1dS =
SW31SAS UO0I12910.4d pue uoI1d319p 9414 =

swiieje pue swalsAs |0J3U0D =

seJawied A111nJas pue SUldUd =

}20]2 3y} punoJ pajjels Ayljioed =

saJnieay Alundas pue Ajajes aieadalul (1M DI Jo udisaq =

swaisAs Suidid se8 ajgewwel} ||e Jo Suiues|d J10oj
pasnh aq Jle passaidwod Jo sasesd 1aul Ajuo 1ey3 salinbas Yyaiym ‘9g
Vd4N Suipnjaul ‘spiepuels YHSO 1ua1und 1sow ayl yum aoueldwo) =

guruued A19JeS | DI




26 LW 02°193U32A319UaA|3Ul| D] MMM

San|eA pue suoljun puejidam gulIsixa swieaJis pue
ulelas o1 sulaned ageulelp SullSIxd spuejiam 01 syoedw ploAe 0} Jajoeleyd
a1e|nwis pue ‘Ajjjenb Jaiem 303104d POpPOOM SUIISIXD S1I Ul paulelald

‘siaynqg puejiam aziwixew o3 Ay|ioey aq ||IM 31Is Y3 0 uoipod JuediusiIs Yy =

aU1 1o udisap aul ui uael 3uilag st aie
U3 1S9p 343 Ul Uaxey suleq st J = 191U S,91S DY JO 1SaMYInos

paylys Suiaq Ayljoe) Sunessuas
9y31 Jo Ju11d100j 9Y] Ul S}NSaJ SIYL =

WweaJls JO puejiom
Aue jo 3uijji} proae 03 pauolisod
uaaq sey Ayjoe) Suijesauss ayl =

9US Aj|1oe4 3unessusn

9U] UO pa1ed0| 94k SaJnlea) puejlam

13||ews awos pue ‘sdass Ja1empunols

Aq paj walsAs wealdls Juaniwialul pue
puejiam Jas.e| e ‘puod spew-uew y =

UOI}elIapISUOD 1n0AE]
jueljodwl ue S| 931S-U0 S9SIN0JJ31EM
pue spue(lam Jo uolledo| 3yl =

spuepoM | DI




W 02°193UadA31uUaA|SuUl||D]" MMM

sJioaul8u] Jo sdio) Awly "S'N 3yl Yim pajl}
3q ||IM HWIdd |e4aul9 e Joj uolnedljdde Uy =

juswadueyua
Jo/pue ‘uoljelolsal ‘uoiledijdal puejiom
ySnouyy yoedwi jewiuiw siy3 Jo UonNesIA =

pado[aAsp 24 ||IM uoniesniw Yydiym Joj
‘Insad ||im 1edwl jo aide ' Ajlorewixolddy =

9MS

pJeAyouMs 3Y3 Uo 3|geploAeun s ||l puejiam

JO Junowe |jews e ‘Aem-}0-1y3i4 3uiisixa

9Y3 03 9lewixoid Ajelelpawwii pajedo|

9q 03 pJeAYoUMS 9Y1 10} pa3U 3yl pue
‘Aydes3odoy pue suoisuswlip 31S 3yl UBAID =

9US pJeAYIUMS
9y3 01u0 spuadlxd Aem-}0-1y31l 924N0SI9AT 3Y}
UIYliM pa1ed0| puejiom e Jo uolnod [|ews Y =

Spuenlo M | DI




- W 02°191u3dA318UaA|Sul||D'MMM

spiepuels a|qedijdde || yim ao3ueplodde
ul pa1a|dwod ‘paJinbai aq ||Im Bullse|q pauwi|
$91e21pUl UOIIEN|EAS |BDIUYD1098 AJeulwi|ald =

T
l“’dlui. .

sainsesaw
uonoaloid uonnuanaud |jids sajesodiodu] =

i

saul|apind

2007 1n21303UU0)) 3Y3 YIM Jua1sIsuod

paugdisap uaaq aAeY Sainseawl |0J3U0d
UOI}RIUDWIPSS PUE UOISOJ3 UOIIJNIISUC) =

|enuel Aljenp Ja1emuwiols

007 In21309UU0) 3yl YyUm asuepiodde

ul agieyosip 03 Jolad Ajjenb Jajem oy
pajeaJ) aq ||IM seae paned WOJ) J91EMWIOLS =

SW1SAS puejlam pue Jalempunods 3ullsixa
01 [|ejUlel UIn3aJ 0} UISeq uollesljijul/uonualap
191eMUWIO])S PaJall B JO SN =

SUOI}IPUOD WJO03S
1eaA-00T pue ‘-0T ‘-z @Y} 4o} parajdwod uaaq
aAey suolie[najed yuswdo|anap-1sod pue -aid =

Io1eMuIols | DT



S¢

W 02°1931UuadA319uaA|Sul||D MMM

1oedwl sa1dads
10} |ennuajod ay3 9ziwiuiw 03 UOIIdNJISUOI OJU| paleldalul aq ||IMm
s92110e4d Juswadeuew 1s9Q ‘PIIUDWNIOP 10U S| 90U3saUd Jl USAT =

jeliqey
asiwoidwod 4o Ajisianipolq 1oedwi Ajjuedijiusis Jou [|Im a)s ayd
Jo uoiiod uediyiudis e 3uiaea)d sploAe jeys julidioo) 10edwod ay] =

S91|44913Nq pue SYIOo|A =
suelqiydwe pue s3|11day =

AlIA110B UBIAY &

sa910ads 1eq J2Ylo pue jeq patea-3uo| UIBYLION =
uoljeziialoeleyd |eJ9U3D) =

1eaA ayy Jo sawil aleludoidde syl e spoyiaw
Aanins ajerudosdde Suisn 8uio8uo aJe saydieas sa12ads Yysnoloy| =

pPa31e3811S9AUl 2 p|noys saldads ,paisl),,
Ya1ym paiedipul sey (SMASN pue d33aLD) uonelnsuod Adussy =

so10adg | DA



5 W 02°191ua2A818uaA|Sul|| ) MMmMm

pagJnasip
3 10U [|IM 31IS pJeAydUMS Y3 Uo paledo| Al91wad dy] =

uoiiedljdde HS) ay1 ul papnjoul

a( ||IM Alewwns B {32Ua1JNJU02/1U3WWO0D pue M3IAI 10}
OdHS 3yl 01 panyiwgns aq [|Im Hodad S321n0Sal |BJN} N Y =

s9Je|d
D1101SIH }O 1315189y |euolieN ay3 uo 3ulisi| Joj 8|qis|a aq 01
10U PauUIWLID}DP pue passasse Uaag aAeY $34N1oNJ1s 31S-UQ =

$92JNn0S3aJ |einy|nd
juedlyiudis ou ayedipui eyl s|a2Jed yiog uo palajdwod
udaq aAey SAAJINS |eaN1I3IYdJe pue |ed150|0.YdIY =

SQOINOSY TeIynN)) | D



199[014 A310ug H N ue

101U9") AS10ug
Asuryry]

suorsan() pue UoIssnosicy




g W 02193UadA319UaA|3Ul||I MMM

ss920.4d Suilliwaad 9yl ul redidilied 01 9NUIIUOD) =

1sn3ny Ajaea/Ainf a1e| paji} 2q 01 uonedi|ddy JSD =

W02 191U3dASIQUIAISUI|[I) MMM
911S gaM 103foad ay3 USIA AjJe|nS3Y =

15]|
[lew-9 109load ayj 0} uollew.ojul 39e3U0 JNOA PPY =

|00y2S YsiH Ajsulf|iy @y 1e wdpQ:£ 18 9T0¢

‘6T A|n[ UO 3ullEaW UOISSIWIWOD) S3SIN0JIBIEN

SpUB|I9\\ pue|u| pue uoissiwwo) suluoz xg suluue|d
Aj3ul||1y @Y1 yum Suneay uior |e12ads 8yl pusny =

(VXON S JeUM | DI



| Soﬁoﬂ .»m&:m{.m_.ﬁz :m.
10)u9)) A31ouyg
wa:OH

W02 'ASISU221Uu'MMM







%M NTE ENERGY

Reliable, efficient power for
a cleaner America

Killingl
Energy Center

an NTE Energy Project

NTE Energy

* Founded 2009

* Family Owned

* personal Approach to Development
* Transparent and Accessible

* L ong-Term Community Partner

¥4 NTE ENERGY ) *_ ek o

5/4/2016



NTE Projects Break Ground

Kings Mountain Middletown
Energy Center Energy Center
(North Carolina)

¥4 NTE ENERGY

NTE Energy PI‘O_] eCtS Pickaway

Energy Center

Y Project Under Development ~_Middletown
! » Energy Center

Y Project Under Construction

@ Office Location

@ Boston
~ Killingly
Energy Center

Reidsvllle
Energy Center

. \\ NC Solar

N Kings Mountaln
Energy Center

@ St. Augustine (HQ)

" Pecan Creek
Energy Center

¥4 NTE ENERGY

5/4/2016



Killingly | Development Team

Nt
[ 4
Mark Mirabito
(ete]e}

8

Tim Eves
SVP, Development

¥4 NTE ENERGY

10+ years in power generation project
development

Development experience at Merck,
Tamarack Energy, Watertown Renewable
Power, Revolve Power

M.Eng.

30+ years in power generation project
development

Previous leadership experience at
Vercipia, Calpine, and Westinghouse

- MBA, JD, BME

David Groleau
Project Developer

£

i

Chris Rega
SVP, Eng. & Constr,

¥4 NTE ENERGY

5+ years in power generation

Previous experience in wind power
development

Marketing/development at Community
Energy, Iberdrola Renewables

MBA

30+ years in power generation engineering
and construction

Previous leadership experience at Intergen,
Siemens Westinghouse, Parsons Engineers

and Constructors

5/4/2016



Our Approach

- Rigorous project due diligence
- Local focus on community and economic development
= Jobs, educational partnerships, community
participation
- Transparent and personal communications
= Open houses/Info sessions
= Community site visits
= One-on-one conversations
- Emphasis on safety and environmental stewardship

¥4 NTE ENERGY

Killingly Energy Center | Project Summary

= 550 MW Net Output

= One of the cleanest, most efficient natural gas
power generation facilities in North America

» Employing advanced technology to reduce the
need for water by 95%

» Baseload power source (60% - 75% capacity
factor)

» Displaces more expensive, higher emitting and
less efficient coal & oil plants

= Supports renewables development by balancing
wind and solar

¥d NTE ENERGY

5/4/2016
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Killingly Energy Center | Economic Development

Anticipated Economic Benefits:

* |nvestment — Over $500 million

= Jobs: Use of local labor, local service providers and
local subcontractors when possible
0 250-350 during construction
0 25-30 during operation

= Strong direct and indirect local economic benefits
result from construction and operation

= One of the largest tax payers in the community
(with limited need for taxpayer-funded services)

¥& NTE ENERGY

Why Killingly?

¥4 NTE ENERGY




Killingly Energy Center

Location Killingly Future Land Use Map
Y & Sy Industrial

Killingly Energy Center
Location

3

¥ NTE ENERGY

Rite-Aid Dist. Center

5/4/2016



Preliminary Project Schedule

Spring/Summer 2016

= |nterconnection Request
= Ajr Permit Application

= Siting Council Application
Winter/Spring 2017

= Anticipated Siting Approval
= Anticipated Permits
Summer 2017

= Start Construction
Summer 2020

= Commercial Operation

¥4 NTE ENERGY

-
Permit List
Permit Regulatory Authority
Siting Certificate CT Siting Council

New Source Review Air Permit CT Department of Energy &
Environmental Protection (DEEP)

Sanitary Sewer Discharge DEEP
Construction Stormwater DEEP
Industrial Stormwater DEEP
Water Quality Certification DEEP
Wetlands General Permit US Army Corps of Engineers

¥4 NTE ENERGY

5/4/2016



Killingly Energy Center | Water

- Use of air cooled technology will reduce water
needs by 95%

- CT Water has confirmed suitable and
sustainable supply from existing sources
- No increased use of industrial park well required

- Project may facilitate a connection to a neighboring
system, resulting in enhanced area supply

- Exploring recycled water use to supplement

operations
- Wastewater treatment facilities
- Neighboring industrial users

¥a NTE ENERGY

Killingly Energy Center | Water

Water Use (Gallons)

540,000
360,000 350,000
312,000

Make 6 Inches CoolaData Yield 1 Acre of Water a Golf Provide

of Snowata Center for a Corn Course fora  Electricity to
Ski Resort Day Day 500,000
Homes for 24
hours
B . i
: 2 il finel i ingwtall
ﬁ NTE ENERGY ::\;ubo; International estimales thal the Amerl "muruuss"" w:’:‘“’w

Mg
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Killingly Energy Center | Air

Connecticut Department of Energy & Environmental
Protection (DEEP)
Review processes:

- Safeguard public health and the environment

- Require detailed analyses and establish stringent standards to
protect even the most sensitive residents

- Require use of the best available control technology and
impose lowest achievable emissions rate as applicable

- Confirm compliance with environmental standards and
requirements prior to issuing project approvals

- Opportunities for public input
¥4 NTE ENERGY

Killingly Energy Center | Air

- Control technologies to include Dry Low NOx
(DLN) combustors, Selective Catalytic Reduction
(SCR), Oxidation Catalyst

-KEC will reduce regional greenhouse gas and

other emissions by displacing older, less efficient
fossil fuel-fired generation

¥4 NTE ENERGY
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Killingly Energy Center | Noise

- Facility will be designed to meet all applicable
noise ordinances

- Noise modeling study underway to determine
specific noise mitigation measures

- Generating units will be housed in acoustically
treated enclosures and a building that reduce
noise levels significantly

- Facility layout designed to minimize ambient
noise levels

¥& NTE ENERGY

Killingly Energy Center | Visual Impact

- Large property with mature trees creating a
significant buffer around the full perimeter
- Minimizing height of exhaust stack: 150 ft.

- Visual impact study underway

¥4 NTE ENERGY
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Killingly Energy Center | Preliminary Rendering

-t ' .
.........

¥4 NTE ENLRGY

Killingly Energy Center | CSC

Connecticut Siting Council (CSC)

Carefully balances the need for adequate and reliable public
utility services at the lowest reasonable cost to consumers,
while protecting the environment:

- Detailed evaluations of environmental and
community issues

- Stringent standards imposed for the welfare and
protection of the people of Connecticut

- Local input to the siting and assessment process,
and opportunities for public participation

¥4 NTE ENERGY

5/4/2016
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Killingly Energy Center | CSC

Air Quality — will demonstrate compliance with National
Ambient Air Quality Standards

Noise — will meet stringent DEEP standards at the nearest
residential property boundary

Visual — will evaluate to affirm change in view; significant
topographic and vegetation screening coupled with low profile is
anticipated to minimize visibility

Wetlands and Watercourses — layout has been adjusted to avoid
impacts associated with the generating facility, resulting in only
small, unavoidable impact for the switchyard

¥4 NTE ENERGY

Killingly Energy Center | CSC

Wildlife and Species Evaluation — studies underway to meet
federal and state recommendations in order to identify any
special protection measures necessary

Water Use and Discharge — low water use and existing available
resources

Stormwater Management — best management practices to be
integrated into site design

Traffic — operational traffic will be extremely low; appropriate
construction-period measures will be implemented

Cultural Resources — no evidence of prehistoric occupations
identified

& NTE ENERGY

5/4/2016
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Learn more

= Contact:
Mark Mirabito:
mmirabito@nteenergy.com
904-436-6898

David Groleau:
dgroleau@nteenergy.com
904-436-6889

www.killinglyenergycenter.com

¥4 NTE ENERGY

www.nteenergy.com

F& NTE ENERGY
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ATTACHMENT 2



NTE Connecticut, LLC
Killingly Energy Center
Lake Road, Killingly, Connecticut

Projected Connecticut Siting Council and Air Permitting Process Timeline

Below is the Killingly Energy Center (KEC) projected schedule for the Connecticut Siting
Council (CSC) and Connecticut Department of Energy and Environmental Protection (CTDEEP)
air permitting regulatory processes. The projected schedule will continue to be refined based on
actual submission dates and the actual time required for CSC and CTDEEP review. Dates and
timeframes referenced below will be adjusted as various milestones occur.

April 2016

NTE files CSC Technical Report with municipal authorities in Killingly, Putnam and Pomfret.
Because the town boundaries of Putnam and Pomfret are within 2,500 feet of the KEC project
site, consultation with all three Towns and meetings with municipal officials in Killingly,
Putnam and Pomfret will occur.

NTE files Environmental Justice Plan with CTDEEP (complete). Public Information Meeting
will be held on May 4, 2016 consistent with Environmental Justice public patticipation plan.
Newspaper notice regarding the meeting (required at least 10 days prior) was provided April 18,
2016 (complete).

NTE files air permit application with CTDEEP after notice of intent to file appears in local
newspaper on April 11, 2016 (complete).

May 2016

Public Information Meeting related to CSC application with Killingly PZC, IWA and Town
Council. Notice to be provided to abutters by direct mailing and to the general public through
newspaper notice.

NTE update to air permit application, including dispersion modeling, to be submitted to
CTDEEP.

June 2016

NTE files its Application with the CSC for a Certificate of Environmental Compatibility and
Public Need no sooner than 60 days after filing its Technical Report with the Towns of Killingly,
Pomfret and Putnam.

CTDEEP air permit application completeness review; technical review ongoing.



Summer 2016

CSC conducts application completeness review and establishes docket schedule (at which time
the majority of key dates and timeline for this process will be known).

CTDEEP continues technical review of air permit application.
Fall 2016

CSC holds a Public Hearing in the Town of Killingly. Additional Evidentiary Hearing to be held
at the CSC office in New Britain, CT. Post-hearing briefing period and close of record (30 days
after close of hearing).

Technical review/drafting of Tentative Determination related to air permit application continues
by CTDEEP. CTDEEP Tentative Determination issued; followed by notice and opportunity for
public input.

Winter 2016 — 2017

CSC issues Decision.

CTDEERP air permit final review and issuance.



ATTACHMENT 3



Connecticut Department of

- ENERGY &
‘ ! ENVIRONMENTAL
PROTECTION

79 Elm Street » Hartford, CT 06106-5127 www.ct.gov/deep Affirmative Action/Equal Opportunity Employer

April 19, 2016

Mr. David Groleau

NTE, Connecticut, LLC

24 Cathedral Place, Suite 302
Saint Augustine, FL 32084

Re: Approval of the Environmental Justice Public Participation Plan for the Killingly Energy Center Facility
Permit Application

Dear: Mr. Groleau:

The Environmental Justice Public Participation Plan (Plan) for the Killingly Energy Center was received on April 4,
2016. The Plan indicates that this is a request for a new facility permit. A review of the information submitted in
Parts [, I, 1) and IV of the Plan satisfy the requirements under Sec. 22a-20a of the Connecticut General Statutes and
the Connecticut Department of Environmental Protection’s Environmental Equity Policy. The date, time and
meeting location were confirmed with the Environmental Justice Program staff prior to submittal of the Plan. The
Public Information meeting will take place on May 4, 2016 at 6:00 PM at the Golden Eagie, 8 Tracy Road, Dayville,
CT. The Plan indicates that a public notice announcing the informational meeting will be published in the Norwich
Bulletin on April 18, 2016,

Should any of the information supplied in the Plan change, please contact the Environmental justice Program to
determine if an amendment to the approved Plan is required. In addition, a Final Report documenting the
implementation of the Plan must also be submitted prior to the issuance of the Notice of Tentative Determination
by the Department. A summary of the public’s environmental and public health concerns and how you plan to
address them should be documented and included in the Final Report.

The Environmental Justice Plan for is the Killingly Energy Center Facility is approved. If you require additional
information regarding my review or assistance in preparing the required Environmental Justice Public Participation

Plan Final Report contact me at 860-424-3044.

Sincerely,

Tr—

Edith Pestana, MPH

cc. Lynn Gresock
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Environmental Justice Public Participation Plan

Prior to a permit application being filed with the Department, an Environmental Justice Public Participation Plan
(the “Plan”) must be submitted and approved for 1) any affecting facility, in accordance with Section 22a-20a of
the Connecticut General Statutes, and 2) any additional facility applicable under the Department’s
Environmental Justice Policy, that is proposed to be located or expanded in an environmental justice
community. For definitions and guidance, refer to the Environmental Justice Public Participation Guidelines
(“Guidelines”) (www.ct.gov/deep/environmentaljustice). If the Plan is required for your project, complete and
submit this form to the address indicated above.

Once the Plan has been approved by the Department, the applicant becomes responsible for fully implementing
its approved Plan. Prior to issuance of a Notice of Tentative Determination by the Department, the applicant must
submit a final report, documenting the implementation of the Plan. Should any of the information supplied in this
form or in the approved Plan change, you must contact the Environmental Justice Program immediately to
determine if an amendment to your approved Plan must be submitted.

Label all supporting documents to correspond with the outline provided in this document, e.g., “Part I A: Project
Summary”.

Part I: Proposed Applicant Information

1. APPLICANT INFORMATION
Applicant: NTE Connecticut, LLC

Mailing Address: 24 Cathedral Place, Suite 302

City/Town: St. Augustine State: FL Zip Code: 32084
Business Phone: 904-687-1857 ext. Fax:
Contact Person: David Groleau Phone: ext.

Email: dgroleau@nteenergy.com

Applicant (check one): [] individual [X] company [] federal gov't [ state agency [] municipality
If a Company, list company type (e.g., corporation, limited partnership, etc.):

Limited Liability Company

[C] check if any co-applicants. If so, attach additional sheet(s) with the required information as requested above.

2. WILL YOUR PERMIT APPLICATION INVOLVE: (check one):
X A new facility [0 An expansion of an facility

3. FACILITY NAME AND LOCATION
Name of facility : Killingly Energy Center
Street Address or Location Description: 180/189 Lake Road
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City/Town: Killingly State: CT Zip Code: 06241

Tax Assessor's Reference: Map Block 83 Lot6
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Part Il: Informal Public Meeting Requirements

Complete this part, identifying the time and place of the meeting and the methods that will be used to publicize it.
Please note, the Department cannot take any action on the applicant's permit earlier than sixty days after the
informal public meeting takes place.

A.

Identify Time and Place of Informal Public Meeting

Identify a time and place where an informal public meeting will be held which must take into consideration
convenience for the residents of the affected environmental justice community. Be sure to confirm the
date, time and place of the meeting with the Department’s Environmental Justice Program (860-424-
3044or edith.pestana@ct.gov).

e Approximate Date: May 4, 2016

Place: Golden Eagle: 8 Tracy Rd, Dayville, CT 06241
e Time: 6:00 p.m.

To ensure an effective public meeting the following is advised: (1) schedule meetings at convenient times
(ie., evenings) and locations for community members; (2) announce the meeting through community
channels, such as church bulletins, local papers and radio broadcasts; (3) announce meetings in common
languages (e.g., Spanish radio or newspaper); (4) provide documentation and speakers in the appropriate
languages other than English, if necessary; (5) provide information regarding applicable laws (state and
local) with the appropriate contacts. Provide easy to understand information to community members.
Respond to all comments. Be direct, open and honest regarding the expectations and limitations of the
proposed facility.

Refer to Part Ill of this form for information to be presented at the meeting.

Identify Communication Methods By Which to Publicize the Public Meeting

1. At a minimum, applicants are required to publish notice of the date, time and nature of the informal
public meeting.

= Name of newspaper(s): Norwich Bulletin
= Date(s) notice will be published: April 18, 2016

The notice must be a minimum one-quarter page advertisement in a newspaper having general
circulation in the area affected and any other appropriate local newspaper serving such an area, in the
Monday issue of a daily publication or any day in a weekly or monthly publication. Refer to newspaper
of general circulation (www.ct.qov/deep/permits&licenses) or contact the Environmental Justice
Program at 860-424-3044 for more information on appropriate local and general circulation
newspapers. See attached notice template.

The notice must be published not less than 10 days prior to and no more than 30 days prior to the
informal public meeting.
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Part Il: Informal Public Meeting Requirements (continued)

2.

Other communication methods include but are not limited to (check as applicable):

XI  posting a sign on the subject property in English and other common languages spoken by at
least twenty percent of the population that reside within a one-half mile radius of the subject
facility, subject to any local regulations and ordinances;

X]  written notification to local and state elected officials , identified in accordance with Part lll. C.1.

of this document;

X  written notification to neighborhood and environmental groups, identified in accordance with
Part lll. C.2. of this document, in English and other languages appropriate for the target
audience;

Xl  posting of a similar notification of the informal public meeting on the applicant’s web site, if
applicable.

[0 Other communication methods: Please specify:

Part lll: Measures to Facilitate Meaningful Public Participation

At a minimum, each of the following measures must be completed and submitted with this Plan.

1.

1.

A. Identification of Proposed Facility or Proposed Expansion of a Facility

Identify the potential environmental and health impacts of such facility or the expansion of such
facility, i.e., increased air emissions, water discharges, material management issues, etc.

Identify permits and general permits needed for the project by completing the Permit Checklist
(DEP-APP-001A).

It is important to complete the Checklist thoroughly to identify to the public what types of
Department permits may be needed for such facility.

Identify efforts to mitigate the potential environmental and health impacts of such facility.
Identify any pollution control measures associated with the project.

Describe the location of the proposed facility with respect to residents and other community
members (e.g., schools, parks, where people live, work etc.), including vehicle traffic patterns,

noise, hours of operation and proximity to sensitive receptors, which could cause concerns in the
community.

B. Identification of Impacted Community

Identify potentially impacted community (e.g., local neighborhood and religious institutions, schools

and sensitive receptors such as day care centers and clinics and hospitals, local businesses,
community based organizations and environmental organizations).

Identify community’s demographics including: age, income, language, population, race/ethnicity,
and economic status.

Efforts should be made to identify and discuss social and economic conditions as well as the

cultural basis for some of the community’s concerns and needs.
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Part lil: Measures to Facilitate Meaningful Public Participation (continued)

C.

Identification of Impacted Community (continued)

3.

Identify community(s) planned and existing types of development.

Maps may be used to provide information on related environmental considerations. Keep in
mind that communities may define themselves in non-geographic ways using cultural and
social terms (e.g., retirement center, parks, places of worship, social clubs, etc.). In any
given area there may also be multiple overiapping communities and interests.

Identification of Individuals/Groups to Seek and Notify

1.

Notify town(s) officials in which the affecting facility is proposed to be located or expanded. At a
minimum, identify the following:

o chief elected official of the applicable municipality: David Griffiths, Chair, Town Council

« state representative of the applicable municipality: Representative Danny Rovero,
Representative Christine Rosati-Randall

« state senator of the applicable municipality: Senator Mae Flexer

Check other individual/groups to notify. /dentify names in final report.

X1 local building official;

X  the zoning enforcement officials;

XI local health officials; and

X  any local environmental commission, committee or officials.

For information on municipal officials, please refer to the latest edition of the “State of Connecticut

Register and Manual” (www.sots.ct.gov/sots/cwp/view.asp?a=31 888Q=392636), or contact
municipal offices.

Identify the following to notify: abutting property owners, neighborhood residents, community
leaders, (neighborhood and religious leaders, block watch captains, etc.), key community
members; environmental commissions; civic organizations (e.g. Chamber of Commerce); local
businesses; organizations; and neighborhood groups.

For assistance in obtaining environmental justice and other local contacts in the geographic area of
interest, contact the Department’s Environmental Justice Program at 860-424-3044 or
edith.pestana@ct.qov.
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Part lll: Measures to Facilitate Meaningful Public Participation (continued)

D. Proposed Outreach Efforts

Identify proposed outreach efforts which will be implemented, in addition to the informal public meeting
required pursuant to Part Il of this document.

Check proposed outreach efforts as applicable:

X media outreach (e.g., sign, newspapers, radio). Include a copy of the planned publication or
broadcast. For a list of alternative media, contact the Department’s Environmental Justice Program
at 860-424-3044 or edith.pestana@ct.qov.

X  open house; facility tours
X meetings with neighborhood and community leaders, residents, business, etc.
X  Other (please specify): Connecticut Siting Council local information document

E. Identify Other Measures, if applicable:

Attach additional sheets if necessary with the information.
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Part IV: Certification

The proposed applicant and the individual(s) responsible for actually preparing the Plan must sign the following
Certification. Refer to the Guidelines for information on who should sign the certification. An application will be
considered incomplete unless all required signatures are provided. If the applicant is the preparer, please mark
N/A in the spaces provided for the preparer.

"I have personally examined and am familiar with the information submitted in this document and all
attachments thereto, and | certify that based on reasonable investigation, including my inquiry of the
individuals responsible for obtaining the information, the submitted information is true, accurate and complete
to the best of my knowledge and belief.

| understand that a false statement in the submitted information may be punishable as a criminal offense, in
accordance with section 22a-6 of the General Statutes, pursuant to section 53a-157b of the General Statutes,
and in accordance with any other applicable statute.

| certify that this Plan is on complete and accurate forms as prescribed by the commissioner without alteration
of the text.

| also certify that a final report, which documents the implementation of this Plan, will be submitted to the
Department after this Plan has been approved in writing by the Department and before the Department
issues a Notice of Tentative Determination.”

/% ,gé;;iz % April 14, 2016

Signature of Propos%d’ Applicant Date
Seth Shortlidge Authorized Representative
Name of Proposed Applicant (print or type) Title (if applicable)

April 14, 2016
Signature of Preparer (if different than above) Date
David Groleau Project Developer
Name of Preparer (print or type) Title (if applicable)

Note: Please submit this completed Plan with all supporting documents to:

Environmental Justice Program

Office of the Commissioner

Department of Energy and Environmental Protection
79 Elm Street

Hartford, CT 06106-5127

Refer to the Guidelines for completing the final report which must be submitted after this Plan has been
approved in writing by the Department and before the Department issues a Notice of Tentative Determination.
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[SAMPLE TEMPLATE FOR INFORMAL PUBLIC MEETING ANNOUNCEMENT]

PUBLIC INFORMATIONAL MEETING ANNOUNCEMENT

[insert who is presenting the meeting]

OPEN TO THE GENERAL PUBLIC

AN INFORMATIONAL MEETING REGARDING:

[insert information concerning permit applications for proposed facility or expansion of facility]

WILL BE HELD AT: [insert location]

ON: [insert date and time].

PRIOR TO THE MEETING, INTERESTED PARTIES MAY RSVP ON
WEEKDAYS, WITH RESPECT TO ATTENDANCE, TO: [insert contact name and

number]

THE AGENDA FOR THE INFORMATIONAL MEETING WILL BE:

[below is an example]

(1)  GENERAL INTRODUCTION

(2)  LAYOUT OF THE FACILITY

(3)  SAFETY FEATURES ASSOCIATED WITH FACILITY OPERATION
(4)

(%)

(6)

(7)

(8)  QUESTIONS AND ANSWERS
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PUBLIC INFORMATIONAL MEETING ANNOUNCEMENT
Held by NTE Connecticut, LLC
OPEN TO THE GENERAL PUBLIC
AN INFORMATIONAL MEETING REGARDING:
Killingly Energy Center
WILL BE HELD AT: Golden Eagle: 8 Tracy Road, Dayville, CT 06241
ON: Wednesday, May 4, 2016 at 6:00 p.m.

PRIOR TO THE MEETING, INTERESTED PARTIES MAY RSVP ON WEEKDAYS, WITH
RESPECT TO ATTENDENCE, TO:

David Groleau
dgroleau@nteenergy.com
904-687-1857

THE AGENDA FOR THE INFORMATIONAL MEETING WILL INCLUDE A PRESENTATION
ABOUT THE PROJECT AND PROVIDE INFORMATION BOARDS ALLOWING FOR
INDIVIDUAL DISCUSSION.
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ACRONYMS/ABBREVIATIONS

Acronyms/Abbreviations | Definition

CsC Connecticut Siting Council

CERC Connecticut Economic Research Center

CGS Connecticut General Statutes

DECD Department of Economic and Community Development
DEEP Department of Energy and Environmental Protection
EJ Plan Environmental Justice Plan

FAQs Frequently Asked Questions

GHG greenhouse gas

1-395 Interstate 395

kV kilovolt

MW megawatt

NTE NTE Connecticut, LLC

the Project the proposed Killingly Energy Center

ULSD ultra-low sulfur distillate
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1.0 INTRODUCTION

This Environmental Justice Plan (EJ Plan) outlines the coordinated public participation activities that NTE
Connecticut, LLC (NTE) will conduct to provide opportunities for early and active public involvement throughout the
planning, pre-application, certification, compliance, and implementation of the proposed Killingly Energy Center in
Killingly, Windham County, Connecticut (the Project). In particular, this EJ Plan emphasizes activities focused on
pre-construction activities.

The activities outlined in the EJ Plan provide a variety of opportunities by which public concerns can be identified
and addressed as early as possible throughout the various stages of the decision-making process and will facilitate
effective and open communication between stakeholders and NTE. Updates to this information will be made as the
Project’s outreach activities progress.

This EJ Plan was developed consistent with the Connecticut Department of Energy and Environmental Protection
(DEEPY)'s Environmental Justice Policy, codified as section 22a-20a of the Connecticut General Statutes (CGS).
The Project, as an electric generating facility with a capacity of more than ten megawatts (MW) is defined as an
“affecting facility.” CGS also defines an environmental justice community as including a “distressed municipality”;
Killingly is currently listed by DEEP as a distressed municipality. Therefore, an EJ Plan is required to be approved
and implemented, with a Final Report to DEEP’s Environmental Justice Program to be submitted prior to issuance
of a Notice of Tentative Determination by DEEP.

1.1 PROJECT PURPOSE AND INTENT

NTE is proposing an approximately 550-MW electric generating
& facility to be located on an approximately 70-acre parcel in the town
{ of Killingly, Windham County, Connecticut. The proposed facility
H directly responds to the need for expanding the energy base in the
] region by constructing a cost-effective and environmentally
{ responsible energy generation facility.

The proposed Project will be located in an industrial area in the
northern portion of Killingly, west of Interstate 395 (I-395) and
Alexander Lake; south of the Quinebaug River; and north of Lake
Road and the Hartford Providence Turnpike. While some low-
density residential uses are located west of the site, and more
densely around Alexander Lake, the site is generally located in an
area separated from Killingly's higher density residential areas to the
|l east by I-395. The existing Lake Road Generating Facility is located
within approximately one mile east of the site.

The proposed Project will utilize a single combustion turbine in a
1x1x1 configuration, with a heat recovery steam generator, steam
turbine and air-cooled condensers. The Project will be fueled
primarily with natural gas. Natural gas will be provided via the
Algonquin Natural Gas pipeline. The Project will connect to the
existing 345-kilovolt (kV) electric transmission line located adjacent to the property’s eastern boundary.

It is anticipated that the Project will receive water for process use from the Connecticut Water Company and that
infrastructure to provide water exists at or near the Project site within Lake Road. It is presumed that wastewater
will be discharged using nearby interconnections to existing wastewater facilities.
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1.2 ANTICIPATED PERMITTING REQUIREMENTS

The Project is currently developing design details that will refine its pre-construction environmental permitting
requirements, and will update the EJ Plan as additional details are known. At the present time, the following
approvals are anticipated to be required at the state level:

¢ The Project will require approval by the Connecticut Siting Council (CSC);

e The Project will require air permitting New Source Review by DEEP;

e The Project is anticipated to require a permit from DEEP for discharge to the sanitary sewer, which could
fall within the requirements of a General Permit categorical industry user (<10,000 gallons per day);

s The Project is working to avoid wetland impact, but could require review for an Inland 401 Water Quality
Certification; and

e The Project will require DEEP General Permit approval associated with Stormwater & Dewatering
Wastewaters during Construction Activities, as well as for Stormwater Associated with Industrial Activities.

1.3 PLAN GOALS AND OBJECTIVES

The overall goal of this plan is two-fold: 1) to actively seek public participation throughout the planning, pre-
application, certification, compliance, and implementation process; and 2) to encourage stakeholders to participate
at the earliest opportunity in the review of the proposed Project so their input can be considered. This plan indicates
the steps that NTE will take to inform, engage, and solicit input from the local community, general public and other
stakeholders, including a schedule that indicates when the steps will be taken. Section 2 of this plan provides a
description of the surrounding local community, including important demographic information, while Section 3
outlines the planned public involvement activities.
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2.0 COMMUNITY INFORMATION

This section describes the town of Killingly within its context as an environmental justice community. In accordance
with CGS Section 22a-20a, an environmental justice community is:

a. A United States census block group, as determined in accordance with the most recent United States
census, for which thirty percent or more of the population consists of low income persons who are not
institutionalized and have an income below two hundred percent of the federal poverty level, or

b. A distressed municipality.

Killingly is identified on the list of distressed municipalities. The following discussion provides some context for
community characteristics.

2.1 COMMUNITY BACKGROUND AND HISTORY

The town of Killingly is located in Windham County in the northeastern corner of Connecticut. The town, first
incorporated in 1708, began as several mill villages sited along its abundant waterways, including the Five-Mile and
Quinebaug Rivers. In the early half of the 19" century, Killingly was the largest producer of cotton goods in
Connecticut in the early 20t century, earning the epithet “curtain capital of the world.” The town is one of the largest
in the county, and includes several distinct village areas: Attawaugan, Ballouville, Dayville, East Killingly, Rogers,
South Killingly, and the Borough of Danielson. The Project is located most proximate to the Dayville community.

The area surrounding the Project site has been designated for industrial development by the town, and currently
includes several major businesses as well as the Lake Road Generating Plant. Alexander Lake, south and east of
this economic development area, includes private residences surrounding this recreational lake.

2.2 DEMOGRAPHICS

The Connecticut Department of Economic and Community Development (DECD) has identified Killingly as a
distressed municipality since 1999. Identifying factors and considerations include high unemployment and poverty,
aging housing stock, low or declining rates of growth in job creation, population, per capital income, and education.
More specifically, the DECD weighed the following criteria in their most recent designation of distressed
municipalities:

Per capita income for 2013

Percent of poverty in population for 2013

Unemployment rate for 2014

Percent change in population from 2000 to 2010

Percent change in employment from 2004 to 2014

Percent change in per capita income from 2000 to 2013
Percent of house stock built before 1939 in 2013

Percent population with high school degree and higher in 2013
Per Capita Adjusted Equalized Net Grand List in 2015-2016

In 2014, the estimated population of Killingly was 17,172 individuals — nearly 15 percent of the Windham County
population. A growth rate of 0.4 percent growth per year had been projected by the Connecticut Economic Research
Center (CERC) for the period from 2012 through 2020. However, the town population dropped 1.1 percent from
2010 to 2014; in contrast, the state population during the same period increased 0.6 percent.

In 2014, the median household income in Killingly was $57,016. While higher than the national median of $53,482,
it is notably lower than the state’s median income, $69,899. The town's per capita income was $27,549, lower than
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both the national and state averages, $28,555 and $38,480,

respectively. Similarly, about 9.6 percent of the Killingly population
lives in poverty, which is lower than the national average, 14.8 percent,
as well as the state average, 10.8 percent.

Almost 88 percent of the population age 25 or older are high school
graduates, while 21 percent have obtained a Bachelor's degree or
higher.

Killingly is primarily Caucasian (91.3 percent), with Hispanics making
up the second largest ethnicity, at 3 percent of Killingly’s population.
Unemployment in Killingly is greater than the state average. In June,

2014, Killingly was at 7.7 percent unemployment, while Connecticut
had an unemployment rate of 6.5 percent.

2.3 POTENTIAL COMMUNITY CONCERNS

This section summarizes community concerns typically associated with power plant siting and construction projects.
Please note the concerns outlined here are those typically communicated by the public for sites undergoing
construction. Note that only limited community interviews have so far been conducted; detailed information has not
yet been gathered from the local community in Killingly to draw these conclusions about specific community
concerns for the Project site.

This section will be updated throughout the outreach and engagement process to reflect concerns that are raised
by the surrounding community and stakeholders during events such as stakeholder meetings/briefings, community
meetings, and community interviews.

2.3.1 Typical Concerns During Design and Construction

Quality of Life Impacts — During construction projects, local community concerns often include quality of life
considerations such as increased dust generation, truck traffic, and noise. For this Project, comprehensive
construction plans, including mitigation plans for dust, traffic, and noise, will be available for public comment
and consideration. NTE will take the necessary steps to ensure that quality of life impacts are appropriately
addressed during design and construction.

Health & Safety — Worker and community health and safety are often key concerns at construction sites.
To demonstrate its commitment to the health and safety of site workers and neighbors, NTE will implement
the necessary Project controls (such as fencing, signs, security, traffic control, etc.) during all on-site
construction activities. Appropriate Project control plans will be developed and finalized before construction
begins.

Project Construction Schedules — The timing of Project activities at construction sites is typically a concern
to surrounding neighborhoods. To address this potential concern, NTE will make every effort to ensure that
work is appropriately scheduled to minimize or even eliminate disruption of normal community activities.
NTE will also regularly inform the public of Project schedules through updates on the project website or
other means.

Access to the Process — Additional issues tend to arise when the public is concerned that adequate public
access and involvement in the regulatory review process is not accommodated, or that communication
during the construction process is not clear. Power plant siting and construction projects are complex and
they can take substantial time. This plan encourages all interested community members and stakeholders
to become engaged early in the process, and stay engaged throughout the entire process. The activities
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outlined in Section 3 to be implemented by NTE, such as providing a Project contact, hosting community
meetings/open houses, developing a Project website, and preparing/disseminating fact sheets, will go a
long way to providing the public and other interested stakeholders with ample opportunity to participate in
the process while remaining compliant with legislated outreach requirements.

2.3.2 Typical Concerns During Operation

Water Use — Even where plentiful water is available from existing purveyors, water use can be a concern
for power projects. The Project will incorporate air cooling to reduce its water demand to the greatest extent
possible, and will work closely with the Connecticut Water Company and the local community to evaluate
and assure that impacts to existing users and/or nearby water resources such as Alexander Lake would
not occur.

Operational Noise — The Project will be designed using industry best practices to alleviate noise impacts to
comply with applicable standards through the use of sound attenuation design measures. Anticipated
changes in sound level will be assessed, and compliance with applicable standards demonstrated.

Visual — A common community concern with industrial development is the change in aesthetics. Although
the Project site is in an area planned for industrial uses, with surrounding industrial uses, residences are
also located nearby. The Project’s structures and their potential visibility from surrounding areas will be
assessed. ’

Air Quality — Health-based concerns associated with emissions are typical concerns for new power plant
projects. This plan will engage the community in open discussions about the air quality impacts of the
Project during construction and operation, including the Project's compliance with applicable health-based
standards. By listening to community concerns, addressing them in an open and public forum, and
accepting feedback throughout the process, NTE will proactively address air quality concerns. The Project
will incorporate emission controls, such as selective catalytic reduction and an oxidation catalyst, to
demonstrate that Best Available Control Technology and Lowest Achievable Emissions Rates are reflected
by the Project, as appropriate.

Greenhouse Gas/Global Warming from Fossil Fuel Combustion — Greenhouse gases (GHGs) and
environmental issues associated with power plants are common community concerns. NTE will utilize
extremely efficient technology to comply with all regulatory requirements for GHGs, and will use the best
technologies available to reduce GHG emissions. NTE will also implement practices and measures to
ensure that the Project functions properly and operates efficiently.

Ultra-low sulfur distillate (ULSD) and Chemical Storage — ULSD and chemical delivery, storage, and
handling could result in some level of concern among stakeholders. Detailed containment design will be
reflected in the Project and spill response plans will be prepared. Although very stringent standards are
required public outreach and engagement will help alleviate concerns.

2.3.3 Killingly-Specific Community Issues

Based on outreach conducted to date, including a public open house held on March 22, 2016, key issues identified
to date have focused on concerns about the Project’s effect on noise and water resources. As additional meetings
are held and broad Project issues are discussed, key topics of local concern will continue to be identified and
addressed.
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3.0 PUBLIC INVOLVEMENT ACTIVITIES

3.1 PLANNED PUBLIC INVOLVEMENT ACTIVITIES

This section outlines the public outreach and participation activities that NTE will undertake to meet the goals and
objectives of this plan. The Project's public involvement program will include:

e Consultation with the affected agencies and other stakeholders
¢ Pre-application activities to increase Project awareness at the earliest opportunity
o Establishment of a Project website to disseminate information to the public

« Notifications of Project activities and opportunities for public participation

NTE plans to implement the public involvement activities described below to fulfill these objectives and enable
stakeholders and agencies to engage in a meaningful way early in the process. In addition, these activities provide
many opportunities for the public, agencies, and other stakeholders to stay engaged throughout all phases of the
Project, from planning and pre-application to certification and compliance, all the way to operation. The public
involvement activities outlined in this section will be sequenced with the major phases of the Project, assuming a
general schedule as such:

¢ Pre-Application (approximately 1 — 2 months)
e Application Review (approximately 9 — 12 months)
e Certification and Compliance Phase (Construction) (approximately 24 — 36 months)

e Operational Phase

A tentative schedule of the planned public involvement activities is described throughout this section and then
summarized in Section 3.2.

3.1.1 Project Mailing/E-mail List

Description: To facilitate communication, public involvement, and dissemination of information, a Project mailing/e-
mail list will be developed, and maintained for use in distributing fact sheets, notices, and other project information,
as appropriate. The Project mailing/e-mail list will include, to the extent possible, owners of property adjacent to
the site; local, county, state, and federal officials; individuals who attend community meetings; interested community
organizations; interested environmental organizations; people who make inquiries regarding the site; and local
school districts, libraries, and media outlets.

The Project mailing/e-mail list will be revised regularly so that contact information, including name, organization (as
appropriate), address, phone number, and e-mail address, is kept up to date. Furthermore, the list will be updated
as requests for inclusion are received from interested parties.

Timing: Developed in Pre-Application phase; updated and maintained until construction is completed; modified for
maintenance throughout Project’s operational life.
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3.1.2 Regular Agency and Stakeholder Briefings, Meetings, and Updates

Description: In order to provide meaningful and ongoing consultation with the affected agencies and other
stakeholders, regular briefings and meetings will be held throughout the Project regulatory review process and
written updates prepared. These items will include face-to-face meetings, conference calls, and written Project
updates to keep agencies and stakeholders informed and engaged in a positive manner and to continually request
their consultation.

Timing: Initiated in the Pre-Application phase to kick off the project; continuing through the Application and
Construction phases.

3.1.3 Key Message Statements, Frequently Asked Questions (FAQs), News
Releases, and Press Kits

Description: These items will help to proactively publicize progress or key milestones in the process. They will also
serve as resources for responding to inquiries from the public for information on how to participate in the proposed
Project review. Development of key message statements early in the process will be essential to ensure consistent
messaging among all public involvement materials prepared. FAQs will be essential for the Project contact person,
as well as Project participants, if they are approached by the media, interested members of the public, or other
stakeholders. The remaining items -- news releases and press kits — would be released to the media outlets
identified on the Project mailing/e-mail list as a way to proactively inform those outlets about certain aspects of the
Project.

Timing: Developed for use in the Pre-Application phase, and revised as appropriate for review throughout the
Project’s operating life.

3.1.4 Project Website

Description: A Project website will be designed, set up, and maintained to house Project news and updates, Project
schedule, contact information, key documents, etc. This will allow for all interested parties to stay informed and
provide instant access to key project documents, fact sheets, and other project-related information.

At the present time, the Project website is envisioned to contain the following:

e General Project information and photos/graphics
e “News and events” feature
« Identification of and contact information for key Project personnel and agency representatives

e Method for phoning/e-mailing/sending in comments/questions to the Project contact person, including the
availability of a Project hotline

As the Project progresses and more information is gathered, additional content and features will be added to the
Project website to help stakeholders participate in the process.

Timing: Developed/set up to go live early in the Pre-Application phase; maintained and updated until completion of
the Construction phase.

3.1.5 Brochures and Fact Sheets

Description: For up-front and ongoing communication with the public, brochures and fact sheets will be prepared to
encourage the public and other interested stakeholders to participate at the earliest opportunity. Another objective
of fact sheets and brochures is to educate the public as to the specific elements and features of the Project. These
materials will summarize essential information for the public and other interested stakeholders, and include
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announcements about upcoming events, summaries of current work activities or Project status, schedules for
upcoming work, and contact information.

As such, fact sheets will be used to announce major milestones of the Project, explain the principal facts, and
provide technical information in plain language, including such information as:

e Background and purpose of the Project

e Current status/major milestones reached

e Next steps in the Project

e Contact information for the Project contact person

« Information about how to access the Project website

e Locations of the local information repositories

Timing: “Introductory” fact sheets developed early in the Pre-Application phase; continue to be developed and
disseminated until completion of the Construction phase.

3.1.6 Notifications/Public Notices

Description: Public notices to announce public meetings, open houses, regulatory proceedings, and major Project
milestones will be placed in local newspapers (such as the Norwich Bulletin), and on the Project website. For
certain events or milestones, these notices can also be sent to the Project mailing/e-mail list.

Notifications will be an important part of this public involvement program as they will broadcast opportunities for the
public to participate and provide input throughout the process.

In addition the notification methods listed above, other methods of notification may include:
o Placing newspaper inserts can garner additional attention when used in conjunction with a traditional public

notice placed in the local paper.

« Developing a “community notification” newsletter to distribute to members of the public and other interested
stakeholders is a good way to directly inform and notify about upcoming events.

 Placing notices in a newsletter distributed by a local government, a civic or community organization, or in a
free publication can be a good way to target a specific audience or segment of the community.

e Placing signs and bulletin boards within the community can alert interested members of the public about
upcoming events.

e Using social media outlets (Facebook, Twitter, etc.) can help promote upcoming events.
e Making telephone calls can provide a personal and immediate manner of spreading information.
Timing: To announce important Project events such as public meetings, and open houses.

3.1.7 Public Meetings

Description: Scheduling and implementing periodic public informational meetings during the Project development
process will provide two-way communication, with community members able to directly discuss the Project and its
implications with Project representatives. Public meetings will be held as required by the regulatory process, as
well as at certain key Project milestones and to solicit public input.

Key audience members and their anticipated issues of concern will be identified ahead of time. To the extent
possible, public meetings will be announced before the meeting date in local newspapers (such as the Norwich
Bulletin), mailings (such as fact sheets) to the Project mailing/e-mail list, and on the Project website.
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To the extent possible, the meetings will be scheduled at times and locations that will accommodate the majority of
concerned members of the public. Relevant documents will be made available for public review, either via the
information repository, project website, at the meeting itself, or a combination of these methods, as necessary.

A sign-up sheet will be available at each public meeting held and attendees will be encouraged to voluntarily provide
their names and addresses, which will be added to the Project mail/e-mail list.

Timing: Initial public meeting held early in the Pre-Application phase to introduce the Project; additional public
meetings held during the Application review phase.
3.1.8 Information Repository

Description: Information repositories will be set up at the Killingly Public Library and Killingly Town Hall. The two
repositories will house hard copies of relevant Project documents. The addresses and hours of operation of these
two repositories are:

Killingly Public Library Killingly Town Hall
25 Westcott Road, Killingly, CT 06239 172 Main Street, Killingly, CT 06239
Hours: Hours:
Sunday/Monday: Closed Mon, Wed, Thurs: 8:00am — 5:00pm
Tues — Thurs: 9:30am-7:00pm Tues: 8:00am — 6:00pm
Friday: 9:30am — 5:30pm Fri: 8:00am — 12:00pm

Saturday: 9:30am — 1:00pm

The primary objectives of the information repository is to serve as a collection of documents related to the Project
and make those documents readily available to people who are interested in learning about, or keeping updated
on, Project activities. As such, establishing these repositories makes information accessible to the public in two
convenient locations.

As with the Project website, the information repositories can serve as crucial resources for the public in accessing
records relating to the Project. As such, both repositories will be initially stocked with relevant Project materials and
then continually updated throughout the life of the Project. Some example materials to be included in the repositories
include:

« Background information on the proposed Project and NTE

e Fact sheets, brochures, handouts, and other public involvement materials

e This EJ Plan

o Names and phone numbers of the Project contact person and appropriate agency representatives

¢ Any other relevant material
The repositories will be kept up-to-date by adding new documents as they are generated.

Timing: Set up early in the Pre-Application phase; maintained and updated through completion of the Construction
phase.

3.1.9 Project Contact Person

Description: A Project contact person will be identified early in the process and will be a designated Project staff
member who is responsible for responding to questions and inquiries from the public, the media, and stakeholders.
The Project contact person will be instrumental in developing public involvement materials such as fact sheets,
brochures, press kits, and talking points, among other items.

Timing: Contact person identified and ready to go early in the Pre-Application phase.
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3.1.10 Public Open Houses

Description: Public open houses can be held to provide the public with an opportunity to gain more information
about the Project in an open setting and discuss issues face to face with Project personnel and agency
representatives. They can also be held and targeted for special interest community groups.

Open houses are informal meetings in a public location where people can talk to Project and agency personnel on
a one-to-one basis. These sessions allow interested members of the public to ask questions and express their
concerns directly to Project and agency staff. Open houses can also be set up to allow members of the public to
talk with representatives from interested organizations in the community.

Open houses will be typically held when new Project information is available that may not be appropriate for a public
meeting and/or when it is found out that members of the public have widely varying interests or levels of knowledge.
The more informal setting of these sessions is appropriate to enhance direct dialog with members of the community
and encourage members of the public to raise questions and be a part of the process outside of the more formal
public meetings and hearings.

Open houses will typically be scheduled during evening or weekend hours, to promote a high level of attendance
by all concerned members of the public. A convenient location within the community will be selected.

To provide clear, consistent messaging and information, appropriate materials, such as posters, handouts, or fact
sheets, will be prepared and made available at these sessions. To the extent possible, open houses will be
announced at least seven days ahead of time. Announcements will be sent to the Project mailing/e-mail list to inform
all interested parties.

Timing: As dictated by Project needs.

3.1.11 Community Interviews, Surveys and/or Focus Groups

Description: During the Pre-Application phase, community surveys may be planned and conducted through invited
sessions, door knocks, or other means to provide information about the Project to community members, obtain input
from neighbors one-on-one, and find out about any concerns about the Project.

Timing: As dictated by Project needs.
3.1.12 Site Signhage

Description: Signage will be designed and installed at the Project site to inform the surrounding community about
the planned and ongoing construction at the site.

Timing: Installed early in the Construction phase before construction begins at the site and maintained throughout
the Project’s operational life.

3.1.13 Additional Activities for Consideration

Description: Additional items may include groundbreaking ceremony, completion ceremony, and site tours, as
appropriate.

Timing: As needed throughout the Project's Construction and Operational phases.

3.2 SCHEDULE FOR PUBLIC INVOLVEMENT ACTIVITIES

Provided below is a snapshot of the schedule for the public participation activities described above.
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Schedule of Public Participation Activities

Pre-Application Application Certification & Operational

Activity Filing Review Compliance Phase
(1-2 mos) (12-16 mos) (24-36 mos) (36+ mos)

Stored for future

Project Mailing/E-mail List Developed Updated and maintained use
Regular Agency and
Stakeholder Briefings, Planned, initiated Implemented As needed
Meetings, and Updates
Key Message Statements,
FAQs, News Releases, and Developed Implemented, revised/updated As needed
Press Kits
Develobed Removed from
Project Website . ped, Maintained and updated service when
implemented .
appropriate
Initial series
Brochures and Fact Sheets developed, Updated, developed, implemented As needed
implemented
Nofifications/Public Notices | Planned, initiated Impisnienied W As needed
milestones/events
Planned,
Public Meetings initiated, Implemented as necessary As needed
implemented
information Repository Coordinated Maintained, updated As needed
Identified Responsibilities
Project Contact Person - Support public activities transferred to
communicated .
facility
Public Open Houses Planned, coordinated, implemented as needed
Community Interviews,
Surveys and/or Focus Planned, coordinated, implemented as dictated by Project needs
Groups
Signage at the Site Planned Implemented Updatg d, Permanent sign
maintained

Additional Activities for
Consideration

3.3 COMPLETED ACTIVITIES AND PARTICIPATION RESPONSE

Planned, coordinated, implemented as needed

This section houses information about public participation activities that have been accomplished, public
participation and input received, and responses to public concerns and inquiries. As activities are completed, this
section will be revised. Activities to date have included informal consultation and an initial public open house on
March 22, 2016.

@ TETRA TECH 1



Killingl
EnerggyyCenter

an NTE Energy Project

Appendix A: Key Contact List
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Appendix B: Public Outreach Log

Current as of 3/23/2016, and to be continually updated
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Appendix C: Brochures and Fact Sheets




(i ; . \ RELIABLE, EFFICIENT POWER FOR A

- CLEANER AMERICA

Overview

As one of the fastest-growing energy companies in the country, the NTE Energy team is made up of some of the

most experienced developers, engineers and power marketers in the industry.

On a combined scale, NTE Energy team members have developed over 10,000 MW in the US, Mexico, Europe and
Asia. The team has also originated over $5 billion in power sale contracts and commercialized over 42,000 MW of
combined electric generation assets.

NTE Energy focuses on the development and acquisition of strategically located electric generation and transmis-
sion facilities within North America. The team executes all aspects of project development, from initial market
and site evaluations and permitting to financing, construction and operation. NTE Energy is actively developing
projects in Ohio, Texas and North Carolina, as well as pursuing early-stage opportunities in several other loca-
tions. The team is focused on developing reliable, efficient power for a cleaner America.

Reliable. In a constantly changing industry, NTE Energy provides dependable power. Whether it’s
capacity needs, quick-start peaking generation, or baseload power, NTE's energy centers will work to
create a strong and reliable energy infrastructure.

Efficient. NTE Energy is developing some of the country’s most efficient power facilities by using
advanced technologies in a combined cycle configuration.

Clean. NTE Energy is focused on developing electric generation using clean burning natural gas.
Our energy centers use significantly less water, provide more power with minimal environmental impacts
and produce up to 60% less emissions compared with older, more traditional forms of generation.

'@

NTE ENERGY

www.nteenergy.com
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Project Description:

)

NTE Energy is developing and plans to construct, own and operate the Killingly ,
Energy Center, a 550 MW greenfield natural gas-fired electric generating facility

in Killingly, Connecticut, which will be a source of clean and efficient electric
capacity and energy for many communities and utilities in the region.

Once complete, the Killingly Energy Center will be capable of powering
approximately 500,000 homes and represent an investment of over $500
million, providing numerous benefits to the local community and its economy.

Project Overview:

NTE Energy is focused on
the development and Configuration: Anticipated Project Milestones:
acquisition of strategically * Technology —1x 1 Combined » Secure Site —1Q16
located electric generation Cycle Gas Turbine (CCGT) = Interconnection Request —1Q16
and transmission facilities = Fuel - Natural Gas, with limited = Air Permit Application —2Q16
within North America. The ULSD backup = Siting Council Application —2Q16
team executes all aspects of s sCoolloe e ® Obtain Permits —1Q17
project development, from = Net Output — approx. 550 MW = Obtain Siting Approval - 1Q17
initial market and site Anticipated Economic Impact Do Constrluction e

: oL nti : =  Commercial Operation — 202
evaluations to permitting = |nvestment — Over $500 million p °

and financing, as well as & Jobs

construction and operation. o 250-350 During Construction

o 25-30 During Operation
NTE Energy has completed S

development, and begun
construction on the
Middletown Energy Center,
located in Southwest Ohio,
and the Kings Mountain
Energy Center located in
North Carolina.

Please Visit: www.nteenergy.com

NTE Energy is actively
developing projects located
in Connecticut, North
Carolina, Ohio, and West
Texas.

5" NTE ENERGY

i
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Appendix D: Public Notices

Current as of 3/23/2016, and to be continually updated



Please Join Us!

Public Informational Meeting

Killingly Energy Center:

a proposed industrial park area development

Open House

Tuesday, March 22, 2016 i

1 6:30 PM - 8:00 PM |
The Gold Eagle |

8 Tracy Road, Killingly, CT |

Dave Groleau ~ 904.436.6889 |

Refreshments provided by NTE Energy
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Public Informational Meeting

Regarding the

Killingly Energy Center

What: The Killingly Energy Center will be one of the cleanest, most efficient
natural gas power generation facilities in North America and is proposed for
development at the industrial park area at 189 Lake Road, Killingly, CT 06241. The
meeting agenda includes a presentation from project developers, Q&A and
information boards where individuals can have personal conversations with NTE

experts.

When: Wednesday, May 4, 2016 at 6:00pm

Where: The Gold Eagle, 8 Tracy Road, Dayville, CT 06241

RSVP: David Groleau: dgroleau@nteenergy.com, 904-687-1857

¥& NTE ENERGY
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Public Project Meeting
Regarding the

Killingly Energy Center

NTE Connecticut, LLC (“NTE”), will host a Public Project Meeting on Monday, July
11, 2016 at 7:00 PM at the Killingly High School Auditorium, 226 Putnam Pike,
Killingly, Connecticut.

At this meeting, NTE will provide project information and respond to questions
from the community about the proposed power generating facility off Lake Road
in Killingly, Connecticut.

Copies of all reports and studies will continue to be made available for public
review on the Killingly Energy Center website, www.killinglyenergycenter.com.

For more information, please contact David Groleau at 904-436-6889 or at
dgroleau@nteenergy.com.

&NTE ENERGY
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Notice of Special Joint Meeting of the Town of
Killingly Inland Wetlands & Watercourses and
Planning & Zoning Commissions

The Town of Killingly Planning and Zoning Commission and Inland Wetlands

and Watercourses Commission will convene a special joint meeting on Tuesday, July
19, 2016 at 7:00 PM at the Killingly High School Auditorium, 226 Putnam Pike,
Killingly, Connecticut. At this meeting, the commissions will view a presentation and
discuss plans by NTE Connecticut, LLC to construct a power generating facility off
Lake Road in Killingly, Connecticut.

Meeting with these two public bodies is highly recommended/encouraged by the
Connecticut Siting Council, which has jurisdiction over electric generating facilities,
pursuant to the provisions of Section 16-50g et seq. of the General Statutes.

NTE proposes the development of the Killingly Energy Center (KEC), an approximately
550 MW air-cooled electric generating facility on a 73-acre parcel off Lake Road. The
KEC parcel has access to vital infrastructure required for the project including natural
gas transmission lines and two 345 kV electric transmission lines near the site. The
use of this parcel for industrial purposes is consistent with the Killingly Plan of
Conservation and Development, which envisions the future expansion of the existing
industrial park in Killingly.

Technical information regarding this proposal is available for review at Town Hall, at
the Killingly Public Library and on the Killingly Energy Center website
www. killinglyenergycenter.com.

If you have any questions feel free to contact David Groleau, KEC Project Developer,
904-436-6889 or dgroleau@nteenergy.com.

&NTE ENERGY
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Summary of Community Newsletters

SEPTEMBER 1, 2016
September Newsletter!

We've had another busy month meeting with community members and preparing and submitting our
Connecticut Siting Council application.

As always, our team members are in Killingly nearly every week; if you would like to discuss the Killingly
Energy Center or ask questions about the project, we would be happy to meet with you. Please contact
me at (904) 436-6889 or dgroleau@nteenergy.com with questions or to set up a meeting.

Thanks!
-Dave
Connecticut Siting Council Application

We submitted our application to the Siting Council on August 17. As the application demonstrates, we're
developing one of the cleanest, most efficient natural gas power generation facilities in North America.

Our project will create important economic benefits and employment opportunities for Killingly and
surrounding communities. It will also help to displace dirty coal and oil plants, improving Connecticut’s
air quality. This clean and efficient facility will reduce Connecticut electricity costs and improve regional
electric reliability. Our application kicks-off the Siting Council's formal project review, which includes
numerous opportunities for community input and public participation. This formal review process will
include a site visit from the Siting Council and a public hearing, both of which we will announce in
upcoming newsletters. We look forward to a robust review process and to continuing our engagement
with local residents, elected officials and community leaders.

Our CSC application has been posted online. You can find the application
here:http://killinglyenergycenter.com/apps-and-permits

Community Events

Our team enjoyed sponsoring and attending Killingly's 2nd annual Bike Night, held on August 18th. With
over 1,200 motorcycles and 4,000 people, the event brought in riders from all over the region!

We also attended the Northeast Connecticut Chamber of Commerce Business After Hours networking
event and enjoyed meeting with the local business community.

Finally, we're excited to be sponsoring and participating in the annual Killingly Great Tomato Festival on
September 10. Hope to see you there!
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AUGUST 1, 2016
August Newsletter!

We've had a busy month finalizing reports, presenting to community members and Town Commissions,
as well as engaging in several other meetings with community members.

As always, our team members are in Killingly nearly every week; if you would like to discuss the Killingly
Energy Center or ask questions about the project, we would be happy to meet with you and would
appreciate your input. Don't hesitate to contact me at (904) 436-6889 or dgroleau@nteenergy.com with
questions or to set up a meeting.

Thanks!
-Dave
Recent Meetings

As many of you know, we had two public presentations in July. On July 11th, we held a Public Project
Meeting, which was a forum for our team to present the latest project information and to address the
community's questions. The second meeting was a Special Joint meeting on July 19th, which was an
opportunity for the Town's Inland Wetland & Watercourses and Planning & Zoning Commissions to
review the status of the project and ask questions. We appreciate the community's thoughtful questions
and discussion during these meetings. There will be more opportunities for public engagement over the
next several months.

More Content Posted Online

Don't forget to regularly visit our Resources page. We've posted our recent presentations, our site plan
and site arrangement, as well as a few other content pieces over the last few weeks.

As a reminder, you can also reach out to us anytime through our user-friendly "Contact Us" page,
located here: http://killinglyenergycenter.com/contactus/

Community

Last month, we met with several community members interested in learning more about the project.
From educational institutions to churches, from local residents interested in working at the facility, to
community members who may have concerns, we appreciate the engagement of the community. The
invitation for you to meet with us is always open.

Upcoming Activities

As discussed at the recent meetings, we are planning to file our Connecticut Siting Council (CSC)
Application in early/mid-August. This will begin the 65-day period for the Killingly Planning & Zoning and
Inland Wetlands & Watercourses Commissions to provide recommendations and comments to the CSC
for consideration.
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As we finalize the application, we will give public notice of our intent to file in the Norwich Bulletin.

Lastly, on August 18th, we are sponsoring and participating in Killingly's 2nd Annual Bike Night. We hope
to see you there!

JULY 1, 2016
July Newsletter!

This issue of the Killingly Energy Center Newsletter highlights current project activities and updates to
keep community members informed on our progress. Our team members are in Killingly nearly every
week and if you would like to discuss the project or ask questions about the Killingly Energy Center, we
would be happy to meet with you and would appreciate your input. Don't hesitate to contact me at
(904) 436-6889 or dgroleau@nteenergy.com with questions or to set up a meeting.

Thanks!
- Dave
Current Activities

Several of our team members have been on the site this past month finalizing studies as part of the
Connecticut Siting Council process. From historians to electrical engineers, from ecologists to scientists,
we have been working hard to complete a variety of studies for public review and discussion.

Next week, you'll see a new project sign up with NTE contact information. Two additional signs are also
posted on the site advertising our upcoming public project meeting on July 11th.

This past month, we've presented to the Killingly Business Association and the Economic Development
Commission. We also participated in the Killingly-Brooklyn Rotary Annual Golf Tournament, and are
proud to be sponsoring Killingly's Red, White and Blue BBQ on July 1st.

Reports Posted Online

We're happy to announce that project reports are now complete and have been posted on the website.
Throughout the past week, the following reports have been posted: Analysis of Need and Economic &
Environmental Impacts, Hydrogeologic Water Evaluation, Sound Survey and Analysis Report, Traffic
Impact Report, Visual Impact Assessment, and Wetland Report: Existing Conditions. You'll also find our
Air Permit Application and Ambient Air Quality Analysis (Attachment L) on the website, as well as other
project documents. Please visit the Resources page on our website to find the most up-to-date studies
and reports, as well as other project information and background materials:
http://killinglyenergycenter.com/resources/. Each of these reports will be highlighted as part of the
discussion at the July 11th meeting.
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Public Meeting on July 11th

NTE will be hosting a public project meeting on July 11th at 7pm at the Killingly High School Auditorium
at 226 Putnam Pike, Killingly, CT 06241. We invite everyone in the community to attend, learn more
about the project and ask questions. We'll have a full team of experts on-hand to provide detailed
project information.

Upcoming Activities

On July 19th, we'll be participating in a special joint meeting with the Killingly Planning & Zoning
Commission and Inland Wetlands & Watercourses Commission. This meeting will be held at the Killingly
High School Auditorium at 226 Putnam Pike, Killingly, CT 06241 at 7:00pm.

We will submit our Connecticut Siting Council Application later in July, after the meetings on July 11th
and 19th. Community members will have an opportunity to provide comments directly to the
Connecticut Siting Council as they evaluate our application.

JUNE 7, 2016
Welcome to the inaugural issue of our newsletter!

Our team is excited to share project updates via this periodic newsletter to keep community members
up-to-date on our current activities. We are in Killingly nearly every week providing presentations,
meeting with community members and groups, and participating in community events. If you would like
to discuss or ask questions about the Killingly Energy Center, we would be more than happy to meet
with you. Don't hesitate to contact me at (904) 436-6889 or dgroleau@nteenergy.com.

Thanks!
- Dave
Current Site Activities

We've had several teams on the site this month conducting various studies to support permitting and
development work. We recently completed a geotechnical study which examines the soil and geology
on the site. Over the next several weeks, our ecologists will be on-site to conduct ecological field surveys
to identify any sensitive habitats and wildlife. As with all of our studies, we will make reports on this
study publically available at the Killingly Public Library and on our project website once completed,
expected to be in July.

You may have recently noticed some traffic monitors near the site. In late May, we conducted a traffic
study to understand the current traffic volume and patterns in the vicinity of the site. Our consultants
are in the process of preparing a report on any potential effects on traffic which we will make publically
available when complete, expected in late June.
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We've received a number of questions from the community related to water - water use, sources,
volumes, lake levels and many others. We're actively researching water supply options, including the use
of an existing wastewater stream to provide at least a portion of our need. We're planning to release a
report by the end of June that will provide detailed information on water source, use and volumes.

Also, shortly we will place a large, permanent sign on the property so that anyone driving by knows who
to contact with questions or comments.

Upcoming Activities

There are a few upcoming public meetings over the next few weeks that we'd like to tell you about. On
July 11, we will be hosting a public project meeting to follow up to our Informal Public Meeting of May
4, 2016. At this project meeting, we intend to share additional project information and respond to
further questions from the community. We are excited about having a more detailed discussion at the
upcoming project meeting as we expect many of our project-specific studies will be available at that
time.

We are also participating in a special joint meeting on July 19 with the Killingly Planning and Zoning
Commission and Inland Wetlands and Watercourses Commission rescheduled from a meeting that was
planned for June 27. Both of these meetings will be held at the Killingly High School Auditorium at 226
Putnam Pike, Killingly, CT 06241.
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MEMORANDUM

To: Sean Hendricks, Town Manager

From: Mark Mirabito, KEC Chief Operating Officer
David Groleau, KEC Project Developer

Date: June 21, 2016

Subject:  Killingly Energy Center

I wanted to write to follow up on our recent conversation regarding the Town’s desire to remain
involved, on behalf of its residents, in the pre-development processes for the Killingly Energy
Center (KEC) project. NTE Connecticut, LLC (NTE) remains committed to an open and
transparent review process and a long term partnership with the Town and its residents.

We understand that the Town and its residents expressed an interest in having the Town hire an
independent consultant to conduct a third-party peer review of the NTE air permit and site
certification application packages and to have NTE pay the cost of that peer review. NTE agrees
that this could be a helpful way for the Town and local residents to more thoroughly participate
in the review process.

To that end, NTE will agree to reimburse the Town for any expenses related to the hiring of an
environmental/engineering consultant (“Consultant”) over and above the $25,000 made available
to the Town through the Siting Council process, with a maximum reimbursement by NTE of
$30,000 (total of $55,000). The Town may choose its Consultant to review NTE’s Department
of Energy and Environmental Protection and Siting Council applications and related reports and
studies. As you can appreciate, it is important that Consultant has appropriate technical and
professional experience in order to provide the Town with accurate and unbiased feedback from
the review. We recommend that only those consultants possessing the following minimum
qualifications be considered:

. Lead reviewer with a degree in an environmental science or engineering practice
relevant to the topic under review and/or demonstrated experience;

o Demonstrated experience in permitting and/or compliance support for similar
combined cycle electric generating facilities;

° Demonstrated experience providing independent review for similar combined
cycle electric generating facilities;

o No conflict of interest or personal interest in the outcome of the evaluation other

than the financial payment created by being retained as the third-party reviewer.

P:904.687.1857 | www.killinglyenergycenter.com | 24 Cathedral Place, Suite 300, St. Augustine, FL 32084




We look forward to working with the Town. Please call me with any questions.
Sincerely, /’é\/

Mark Mirabito
NTE Connecticut, LLC
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Killingly Energy Cepter Qutreach Summary

Date
1/7/2016
1/12/2016
1/27/2016
2/17/2016
2/17/2016
3/2/2016
3/8/2016
3/15/2016
3/21/2016
3/22/2016
4/12/2016
4/20/2016
4/20/2016
4/26/2016
5/3/2016
5/4/2016
5/4/2016
5/4/2016
5/31/2016
6/1/2016
6/2/2016
6/7/2016
6/7/2016
6/7/2016
6/23/2016
6/23/2016
6/23/2016
7/11/2016
7/11/2016
7/12/2016
7/18/2016
7/19/2016
7/20/2016
7/27/2016
7/27/2016
7/28/2016
8/9/2016
8/9/2016
8/17/2016
8/17/2016
8/18/2016
8/18/2016
8/25/2016

Contact Name

Elsie Bisset

Delpha Very

Elsie Bisset

Elsie Bisset

Nicholas Gardner

Sean Hendricks, Eisie Bisset
Killingly Town Council Meeting

Rep D. Rovero, Sen M. Flexer, Rep C. Randall, Sean Hendricks, Elsie Bisset

Rep D. Rovero

Project Open House

Elsie Bisset

Craig Baldwin, Nicholas Gardner
Sean Hendricks, , Elsie Bisset, Ann-Marie Aubrey
Ann-Marie Aubrey

Delpha Very

Craig Baldwin

Tony Falzarano

EJ Public Meeting

Sean Hendricks

Tracy Mason

Dr. Brian Mignault

Killingly EDC Regular Meeting
Ann-Marie Aubrey

Kevin Farr

Sean Hendricks, Elsie Bisset
Matt Desrosiers

Carol Greene

David Griffiths

EJ Project Public Meeting
Ann-Marie Aubrey

Elsie Bisset

Joint Meeting of the Town of Killingly PZC and IWWC
Dr. Karlee Drummer

Sean Hendricks, Elsie Bisset

Paul Hopkins

Sean Hendricks, Elsie Bisset, Ann-Marie Aubrey
Sean Hendricks, Elsie Bisset
David Griffiths

Ann-Marie Aubrey

Lynn LaBerge

Community Event

Joyce Ricci

Sean Hendricks, Elsie Bisset

Title

Killingly Economic Development Director

Putnam Economic Development

Killingly Economic Development Director

Killingly Economic Development Director

Pomfret Economic Planning and Development

Town Manager, Killingly Economic Development Director

Town Council Members

Legislators, Town Manager, Economic Development Director

State Representative

Community Members, Town Officials

Killingly Economic Development Director

Pomfret First Selectman, Pomfret Chairman, Pomfret Economic Development Commission
Town Manager, Killingly Economic Development Director, Director of Planning and Development
Director of Planning and Development

Director of Community and Economic Development, Town of Putnam, CT
First Selectman, Pomfret, CT

Mayor of Putnam, CT

Community Members, Town Council Members, State Officials

Killingly Town Manager

Killingly Director of Parks and Recreation

Principal of HH Ellis Technical High School

Killingly Economic Development

Killingly Planning and Zoning

Killingly Superintendent of Schools

Killingly Town Manager, Killingly Economic Development Director

Chief, Attawaugan Fire District Station 62

Executive Director of Housing, Killingly Housing Authority

Chairman, Killingly Town Council

Community Members, Town Council Members, State Officials

Director of Planning and Development

Killingly Economic Development Director

Killingly Planning and Zoning and Inland Wetlands and Watercourses Commissions
President, Quinebaug Valley Community College

Town Manager, Killingly Economic Development Director

Assessor, Town of Killingly

Town Manager, Killingly Economic Development Director, Director of Planning and Development
Town Manager, Killingly Economic Development Director

Chairman, Killingly Town Council

Killingly Director of Planning and Development

Town Council Member

Community Members, Town Council Members, State Officials

Town Council Member

Town Manager, Killingly Economic Development Director

Contact Category Topic/Discussion

Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municlpal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal
Municipal

Project overview and siting discussion

Project overview and siting discussion

Project siting discussion

Project siting discussion

Project overview and siting discussion

Presented project overview and communication plan

initial Public Project Presentation to Town Council and Community
Project overview and introduction

Project discussion

Introduction to Project - Open House to the Community

Project Update

Project Update

Project Update

Project Update

Project Update

Project Technical Report Review

Project Technical Report Review

EJ Public Project Meeting to Community

NTE construction site tour, town manager meetings with host town officials
Project overview and discussion

Project Overview, tour of Tech School

Presentation to Killingly Economic Development Council

Project update

Project introduction and discussion

Project update

Project introduction and discussion

Project introduction and discussion

Project Discussion on Water Use

Presented reports to communlty members

Project Update

Project Update, delivery of Geotechnical reports

Project presentation to Killingly PZC and IWWC

Project introduction and discussion

Initial discussion regarding tax agreement and community benefits agreement
Initial Tax Discussion

Connecticut Siting Council process discussion

Project Update

Discussion of project

Dropped off site plans and copies of CSC Application

Dropped off Siting Council Applications, discussion with Lynn LaBerge

Meet and Greet with community members, town officials at 2nd Annual Bike Night

Project discussion at community event
Project update



